STATE OF CALIFORNIA – DEPARTMENT OF TRANSPORTATION

RESIDENT ENGINEER'S DAILY REPORT
ASST. REDIDENT ENGINEER'S DAILY REPORT

DC-CEM-4501-CUSTOM

RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 45 ☐

ASST. RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 46 [X]

JOB STAMP

04-0120F4
04-SF-80-13.2/13.9
SAS

REPORT NO.: **928 to 932**	DATE: **10/2 to 10/6/06** M T W T F S S (Circle Day)
SHIFT HOUR: START; **08:00** STOP; **16:30**	TEMPERATURE: MIN; **NA** MAX; **NA**

WEATHER: **(NA – See Weakly Statement of Working Days)**

Monday:

- Attended SAS CE meeting
- J-job review with Richard Duncan concerning deletion of Drainage System #203 components. Asked Richard to set up meeting with to put this credit CCO to bed. Oakland Touchdown project will remove this system shortly after it is installed. A significant cost savings of up to $250k will be realized on the j-job and an unknown cost savings will be realized on the touchdown project.
- Three new employees started this day.
- Discussed vehicle needs with Chris Masters.

Tuesday:

- Attended Pochana C. Meeting in regards to j-job.
- SAS SP's given to new employees. Mohinder and Gurcharan have been instructed that they will be working on the SAS project primarily and doing possible duties on the J-Job as needs may require. They will be working with Paul Kooner primarily at this time but will also be working on Material on Hand when the need arises.
- Discussed need for computers for new employees with Chris Masters and his asst. Treu.

Wednesday:

- Reviewed updates to CCO spreadsheets in preparation for Thursday meeting.
- After discussion with Gary Pursell reassigned Andrew Dale to SAS. He will act as the YBI guru and has been instructed to get familiar with all contract items and their plan sheet locations. A follow up discussion with Gary P. will be held to better brief Andrew on YBI items of immediate interest.
- Sent Asst. R.E. Daily report form to all personnel working on the SAS and instructed them complete form on a weekly

Thursday:

- Bi-Weakly Safety Meeting.
- Submittal Meeting
- CCO meeting with ABF and SAS staff
- Discussion with Bell F. to correct RMS, J-job not listed under me.
- Phone call to Mike (GE Modular Maintenance, 510.453.9528) and set up appointment for tomorrow to go through Mission Control trailers before lease transfer.
- Reviewed with SAS CCO staff alterations to CCO Status Spreadsheet (Contractor Version).

Friday:

- Meeting with Paolo Maginelli, Ct Survey Chief, to discuss Andrew Dale, new Ct Eng., in Hayward Surveys Office. Paolo gave Andrew an excellent recommendation and added he is capable of doing office work along with a good understanding of survey field work.

SIGNATURE **(Darryl Schram)** TECH '06 OCT 27 #000512	TITLE **Senior Construction Engineer, SAS**

STATE OF CALIFORNIA – DEPARTMENT OF TRANSPORTATION

RESIDENT ENGINEER'S DAILY REPORT
ASST. REDIDENT ENGINEER'S DAILY REPORT

DC-CEM-4501-CUSTOM

RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 45 [ ]

ASST. RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 46 [X]

JOB STAMP

04-0120F4
04-SF-80-13.2/13.9
SAS

REPORT NO.: **928 to 932**	DATE: **10/2 to 10/6/06** M T W T F S S (Circle Day)
SHIFT HOUR: START; **08:00** STOP; **16:30**	TEMPERATURE: MIN; **NA** MAX; **NA**

WEATHER:

(NA – See Weakly Statement of Working Days)

- Held meeting with Mike, GE Modular Maintenance, at Mission Control. They agreed to replace carpet, touch up paint, fix leaks in windows and roofs, and re-key exterior doors at no cost. If we wish to re-key interior doors there would be some additional cost. I asked him to get me a price on interior door re-keying. He also agreed to contact the carpet sub-contractor to discuss staging the new carpet in order that we don't have to remove all furniture from the structure.
- Scheduled staff meeting, for next Tuesday 13:00, to introduce new employees and discuss projects, vehicle, space, and other issues of concern.
- E-mailed Bell concerning corrections needed in RMS to J-job.
- Discussed J-job CCO issues with Richard Duncan, RE. Primarily CCO and meeting scheduled to delete D.S. #203. May need to reschedule meeting to get Jason Tom on-board.

SIGNATURE	TITLE
(Darryl Schram)	**Senior Construction Engineer, SAS**