Job Stamp
04-0120F4
04-SF-80-13.2/13.9

SFOBB East-Span
Seismic Retrofit
Project (SAS)

STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

Gary Pursell's

Resident Engineer (Field) DAILY REPORT

Report No. 45. GP-29

Date: Week of December 18, 2006

Monday, December 18, 2006

Met with Brian Petersen, Bob Martin? w/ABF to discuss concerns regarding PMIV and billings for technical support. Chris Master's will review and approve or disapprove all billings for technical support.

Tuesday, December 19, 2006

Attended BATA monthly briefing and provided a status update of the SAS contract.

Attended MEP RFI meeting at 10am.

Wednesday, December 20, 2006

Held Core Team meeting with ABF management this morning. Tony Anziano & Mike Forner in attendance.

Meeting conducted with ABF, TYLin, PB & CT to identify locations for certain lighting fixtures around the OBG/Tower/Crossbeams.

Pete's weekly staff meeting held at lunchtime Hr. Lordships which included a holiday luncheon.

Attended temporary tower seismic design criteria meeting at 1pm. We are very close to a consensus on modification to the design criteria to better address seismic performance risks.

Rick, Marwan, & I met with Mike Flowers, Ron Crocket, and Brian Petersen at 3 pm to consider improvements to the RFI to CCO process. It was concluded the RFI form will address and include the "administrative action" necessary to proceed with the response directive.

Thursday, December 21, 2006

Attended internal CCO status update meeting at 10am.

Holiday luncheon held today with all staff at Pier 7 today.

Attended weekly RFI meeting at 1pm.

Worked with Bill Shedd to transmitted formal replies and comments regarding 1) the SWPPP submittal and 2) the Baseline CPM Schedule submittal.

Friday, December 22, 2006

Annual Leave

TEC.D *07 JAN-17 #000722