STATE OF CALIFORNIA – DEPARTMENT OF TRANSPORTATION

RESIDENT ENGINEER'S DAILY REPORT
ASST. RESIDENT ENGINEER'S DAILY REPORT

DC-CEM-4501-CUSTOM

RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 45 [ ]

SAS

ASST. RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 46 [X]

JOB STAMP

04-0120F4
04-SF-80-13.2/13.9
SAS

REPORT NO.: **977 to 981**	DATE: **11/20 to 11/24/06** M T W T F S S (Circle Day)
SHIFT HOUR: START; **07:00** STOP; **15:30**	TEMPERATURE: MIN; **NA** MAX; **NA**

WEATHER: **(NA – See Weakly Statement of Working Days)**

Monday: a) EA 0120J4 (Storm Water Project)
- Continue filing documents as needed
- Field trip to review SWPPP
- Completed WSWDs for W/E 11/17/06. So far, the previous WSWDs had used the Baseline Schedule (All Activities) for determining the Controlling Operation. A question was raised regarding the use of Baseline Schedule. WSWD was not signed off and it was suggested to discuss it with Rob Hartley.
- Working on Pay Estimate # 7

Tuesday: a) EA 0120J4 (Storm Water Project)
- Filing of documents as needed
- Meeting with Rob Hartley regarding use of Baseline schedule for Controlling Operation used in WSWD. Received a September update from him and he suggested to use the September CPM update for Controlling Operation. Revised the WSWD, which was signed off and faxed on 11/22/06.

b) EA 0120F4 (SAS Project)
- Review Project Plans and Field Office Engineer Procedure Guide.

Wednesday: a) EA 0120J4 (Storm Water Project)
- Filing of documents as needed.

b) EA 0120F4 (SAS Project)
- Review Project Plans and Field Office Engineer Procedure Guide.

Thursday: Public Holiday

Friday: Public Holiday

SIGNATURE **(Gurcharan Singh)** REC'D 07 MAY 09 #001153	TITLE **TE Civil, SAS**