STATE OF CALIFORNIA – DEPARTMENT OF TRANSPORTATION

RESIDENT ENGINEER'S DAILY REPORT
ASST. RESIDENT ENGINEER'S DAILY REPORT

DC-CEM-4501-CUSTOM

RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 45 [ ]

ASST. RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 46 [X]

THE SAN FRANCISCO-OAKLAND BAY BRIDGE SEISMIC SAFETY PROJECT

CALTRANS · BAY AREA TOLL AUTHORITY · CALIFORNIA TRANSPORTATION COMMISSION

04-0120F4
04-SF-80-13.2/13.9
SAS

REPORT NO.: **12 to 16**	DATE: **12/25 to 12/30/06** M T W T F S S (Circle Day)
SHIFT HOUR: START; **07:00** STOP; **15:30**	TEMPERATURE: MIN; **NA** MAX; **NA**

WEATHER:

(NA – See Weekly Statement of Working Days)

Monday:

- Holiday (Christmas day).

Tuesday:

- Prepared and filed my last week ARE Report.
- Checked regularly on CMH Enterprises deck construction work at the Mission Control Campus. Cleared the inside of campus in order to receive new furniture tomorrow.
- Sent 2 originals of CCO 14 to ABF for signature (Through PMIV).
- Assigned 2 new CCO numbers (No. 27 and No. 28) to Chris Havel and Stanley Ku.

Wednesday:

- Checked on Mission Control Campus and cleared the entrance for furniture delivery.
- New Furniture to M.C.C. started coming at 8:30 am.
- New Furniture to M.C.C. is being assembled and put in place.
- Thomas Heidal of Advanced Business Communications stopped by and installed data outlets flash with floor in the MC. Conference room and identified live phone lines.
- Covered with Darryl Schram the status of work being performed and visited with Darryl the MCC.

Thursday:

- Received HQ I&A for CCO 22 from Nabia Sarwari.
- Packaged 2 originals of CCO 22 and sent to ABF for signature (Through PMIV).
- Attended Safety Meeting at 8 am.
- Inspected the New Furniture to M.C.C. being assembled and put in place, resolved some space problems.
- Prepared blank CCO prior concurrence form and e-mailed to Stanley Ku and Chris Havel to provide for the new assigned CCO's.

Friday:

- Updated CCO 22 Memo in CADb after receiving HQ I&A.
- Checked on CMH Enterprises deck and railing construction work at the Mission Control Campus and asked for painting the deck over weekend.
- Did a walk through with AA Office Interiors and signed off of new furniture to Mission Control Campus. Noted missing items and back orders.
- Sent e-mail to Darryl Schram about MCC readiness to be taken over by Tylin (copied Gary Pursell, Marwan Nader).

SIGNATURE G. Boughosn **(George Boughosn)**	TITLE **Office Engineer, SAS**

RECEIVED 05 MAY-09 #001172