STATE OF CALIFORNIA – DEPARTMENT OF TRANSPORTATION

RESIDENT ENGINEER'S DAILY REPORT
ASST. RESIDENT ENGINEER'S DAILY REPORT

DC-CEM-4501-CUSTOM

RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 45 [ ]

SAS

ASST. RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 46 [X]

JOB STAMP

04-0120F4
04-SF-80-13.2/13.9
SAS

REPORT NO.: **47 to 51**	DATE: **1/29 to 2/2/07** M T W T F S S (Circle Day)
SHIFT HOUR: START; **07:00** STOP; **15:30**	TEMPERATURE: MIN; **NA** MAX; **NA**
WEATHER: **(NA – See Weakly Statement of Working Days)**	

Monday: a) EA 0120J4 (Storm Water Project)
- Continue filing documents as needed

b) EA 0120F4 (SAS Project)
- Developing material control procedures – Try to find type of deductions that can be taken from pay estimates based on Special Provisions.

Tuesday: a) EA 0120J4 (Storm Water Project)
- Filing of documents as needed

b) EA 0120F4 (SAS Project)
- Developing material control procedures – Try to find type of deductions that can be taken from pay estimates based on Special Provisions.

Wednesday: a) EA 0120J4 (Storm Water Project)
- Sick Leave for half day.

b) EA 0120F4 (SAS Project)
- Developing material control procedures – Try to find type of deductions that can be taken from pay estimates based on Special Provisions.
- Developing spreadsheets for the type of deductions as well as the deductions taken and returned.

Thursday: a) EA 0120J4 (Storm Water Project)
- Filing of documents as needed.

b) EA 0120F4 (SAS Project)
- Meeting with the Senior in preplanning Material Control for the project
- Continue looking at deductions for administrative and materials control

Friday: a) EA 0120J4 (Storm Water Project)
- Filing of documents as needed.

b) EA 0120F4 (SAS Project)
- Review Project Plans and Field Office Engineer Procedure Guide
- Continue looking at deductions for administrative and materials control

SIGNATURE **(Gurcharan Singh)** REC'D '07 MAY-09 #001196	TITLE **TE Civil, SAS**