STATE OF CALIFORNIA – DEPARTMENT OF TRANSPORTATION

RESIDENT ENGINEER'S DAILY REPORT
ASST. RESIDENT ENGINEER'S DAILY REPORT

DC-CEM-4501-CUSTOM

RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 45 [ ]

SAS

ASST. RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 46 [X]

JOB STAMP

04-0120F4
04-SF-80-13.2/13.9
SAS

REPORT NO.: **40 to 44**	DATE: **1/22 to 1/26/07** M T W T F S S (Circle Day)
SHIFT HOUR: START; **07:00** STOP; **15:30**	TEMPERATURE: MIN; **NA** MAX; **NA**
WEATHER: **(NA – See Weakly Statement of Working Days)**	

Monday: a) EA 0120J4 (Storm Water Project)
- Continue filing documents as needed

b) EA 0120F4 (SAS Project)
- Review Project Plans and Field Office Engineer Procedure Guide

Tuesday: a) EA 0120J4 (Storm Water Project)
- Filing of documents as needed
- Pay Estimate No. 9 – File Q sheets; Compare with CTI report

b) EA 0120F4 (SAS Project)
- Review Project Plans and Field Office Engineer Procedure Guide.

Wednesday: a) EA 0120J4 (Storm Water Project)
- Filing of documents as needed.
- Weekly Progress Meeting with the contractor, DCI.

b) EA 0120F4 (SAS Project)
- Review Project Plans and Field Office Engineer Procedure Guide.

Thursday: a) EA 0120J4 (Storm Water Project)
- Filing of documents as needed.
- Biweekly Safety Tailgate Meeting.

b) EA 0120F4 (SAS Project)
- Review Project Plans and Field Office Engineer Procedure Guide

Friday: a) EA 0120J4 (Storm Water Project)
- Filing of documents as needed.

b) EA 0120F4 (SAS Project)
- Review Project Plans and Field Office Engineer Procedure Guide
- Meeting with the Senior in preplanning Material Control for the project

SIGNATURE		TITLE
(Gurcharan Singh)	REC'D '07 MAY-09 #001200	**TE Civil, SAS**

RB