STATE OF CALIFORNIA – DEPARTMENT OF TRANSPORTATION

RESIDENT ENGINEER'S DAILY REPORT
ASST. RESIDENT ENGINEER'S DAILY REPORT

DC-CEM-4501-CUSTOM

RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 45 [ ]

ASST. RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 46 [X]

THE SAN FRANCISCO-OAKLAND BAY BRIDGE SEISMIC SAFETY PROJECT

CALTRANS · BAY AREA TOLL AUTHORITY · CALIFORNIA TRANSPORTATION COMMISSION

04-0120F4
04-SF-80-13.2/13.9
SAS

REPORT NO.: **33 to 37**	DATE: **1/15 to 1/21/07** M T W T F S S (Circle Day)
SHIFT HOUR: START; **07:00** STOP; **15:30**	TEMPERATURE: MIN; **NA** MAX; **NA**

WEATHER:

(NA – See Weekly Statement of Working Days)

Monday:

- Holiday (Martin Luther King Day).

Tuesday:

- Prepared and filed my last week ARE Report.
- Received e-mail from Darryl Schram about Toll Bridge information and project cost report to Bob Finney. Worked on getting the requested information.
- Received CCO No. 14 (Additional facilities) executed by ABF. Worked on preparing CCO and Memo package for approval by Gary and Pete.

Wednesday:

- Worked on getting CCO No.14 approval. Gary signed it, Pete is out today and will be in tomorrow.
- Lyle and another worker from AA office Interiors are attaching the missing Arms to the Desk Chairs at the Mission Control Campus today.
- Gary Pursell asked me to provide additional desks at the Drawing Campus for TYLin staff. Visited with Gary the DWC and talked to Marwan Nader of TYLin about reconfiguring the existing 3 rooms with 2 desks and seats instead of 1 now. Also confirmed with Marwan and Gary that TYLin will take over the Mission Control and if they need any additional phones or other materials, they will get it themselves (James Duxbury is tasked to do so).
- Called into AA Office Interiors representative, met with him at the DWC, and requested a quote from him to do the desks reconfiguration.

Thursday:

- Handed out CCO No. 14 to Pete Siegenthaler for approval.
- Met with Darryl Schram and covered the issues we are working on, including the DWC additional desks.
- Revised CCO's log and prepared prints for the meeting.
- Attended CCO's Internal Meeting at 10 am..
- Forwarded one approved original of CCO No. 14 to ABF through PMIV.
- Checked on DWC availability of T1 connections for the new desks, per Darryl' s call and found them available.

Friday:

- Prepared approved CCO No. 14 package and sent it to District Office for processing.
- Met with Darryl Schram and covered the issue of ordering Fiber optic cords and other computer materials requested by Trieu for the Mission Control. Darryl asked me to get Chris Master authorization on any order.
- Confirmed with AA Office Interiors the delivery of remaining furniture to MCC. Also confirmed modifications to the desks at the DWC.

SIGNATURE	TITLE
G. Boughosn (George Boughosn) REC'D 07-MAY-08 #001209	**Office Engineer, SAS**

RB