STATE OF CALIFORNIA – DEPARTMENT OF TRANSPORTATION

RESIDENT ENGINEER'S DAILY REPORT
ASST. RESIDENT ENGINEER'S DAILY REPORT

DC-CEM-4501-CUSTOM

RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 45 [ ]

ASST. RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 46 [X]

THE SAN FRANCISCO-OAKLAND BAY BRIDGE SEISMIC SAFETY PROJECT

CALTRANS · BAY AREA TOLL AUTHORITY · CALIFORNIA TRANSPORTATION COMMISSION

04-0120F4
04-SF-80-13.2/13.9
SAS

REPORT NO.: **26 to 30**	DATE: **1/08 to 1/14/07** M T W T F S S (Circle Day)
SHIFT HOUR: START; **07:00** STOP; **15:30**	TEMPERATURE: MIN; **NA** MAX; **NA**

WEATHER:

(NA – See Weekly Statement of Working Days)

Monday:

- Prepared and filed my last week ARE Report.
- Prepared CCO 25 (Seismic Joint) in PMIV and sent to ABF for pricing (not as Draft).
- Checked on Mission control construction of owning and deck painting over the weekend.
- Computers are being set-up at the Mission Control by Chris Master (Caltrans team).
- Called TYLin office (James Duxbury and James Huang) and made them aware of the need for one TYLin person to assist in Computers set-up.
- Attended the SAS Staff meeting at 2:00 pm.

Tuesday:

- Received e-mail from Lynne Wilkinson requesting the layout of the Mission control. Forwarded to Lynne the layouts including the furniture one.
- Visited with Marwan Nader and George baker the Mission Control Campus; covered remaining work/furniture (kitchen chairs, Conference room tables and one chair) that are going to be delivered by next week.
- Set-up the file binders for the 2 new CCO's No. 27 and 28.

Wednesday:

- Scott Fabel informed me about the decision to go ahead with the warehouse refurbishing and asked me to help Paul and provide all subcontractors contact points we used at Mission Control.
- Met with Darryl Schram, covered CCO's issues and specifically the procedure of conveying CCO draft drawings to ABF (ABF contested earlier the draft CCO 25 sent to them).
- Called into subcontractors used at the Mission Control and set up meetings with them onsite for the next 2 days.

Thursday:

- Attended safety meeting at 8:00 am.
- Met with CMH enterprise and Paul about the work to be done at the warehouse.
- Met with AA Office Interiors Rep., Darryl Schram, Scott Fabel, Karen Wong and Paul about New Furniture to the warehouse. AA Office Interiors will provide a layout and pricing by next week.
- Revised CCO's log for tomorrows meeting with ABF.

Friday:

- Prepared CCO log prints for the meeting with ABF.
- Attended CCO's Meeting with ABF at 10 am.
- Attended brief PMIV training given by Reba about plan sheets library.
- Met with Thomas heidal of Advanced Business Communication, Karen Wong and Paul about the wiring to the warehouse. Thomas will provide pricing by next week.

SIGNATURE G. Boughosn **(George Boughosn)**	TITLE **Office Engineer, SAS**

REC'D 07 MAY 09 #001214

R13