STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION
Form HC-10A (Rev. 6/80)

Job Stamp
04-0120F4
SFOBB SAS

Report No. 208
Date 070/09/2007
Shift Hours Start 0600 Stop 1430

ASSISTANT RESIDENT ENGINEER'S **CONTRACTOR – ABFJV**

EQUIPMENT AND/OR LABOR:

Equip. #	NO. MEN	DESCRIPTION (Of Equipment or Labor)	HOURS - ITEM NO. #38 Str. Concrete, Bridge									IDLE OR DOWN	REMARKS Name	Contractor
	1	Foreman	8										Terry Cronk	ABF
	1	Pile Driver Lead	8										Leo Vega	ABF
	1	Pile Driver	8										Tony Crieghton	ABF
	1	Pile Driver	8										George Mcneil	ABF
	1	Pile Driver	8										Richard Yambao	ABF
	1	Pile Driver	8										David Selba	ABF
	1	Pile Driver	8										Luke Paulk	ABF
	1	Laborer	8										Jose Molina	ABF
	1	Laborer	8										Rickie Campos	ABF
	1	Operator	8										Dale Thomas	ABF
	1	Operator	8										Dick Dillion	ABF
	1	Pile Driver	8										Dave Ross	ABF
	1	Pile Driver	8										Paul Ekstrom	ABF
188137	1	Liebherr LR1280 Crane	8										300T	ABF (Bragg)
	1	Man Lift Hertz Rental S-125	4									4		Hertz Rental
	1	Man Lift Hertz Rental Z-135	4									4		Hertz
	1	Lincoln Elec Vantage 500 Welding Machine	8											ABF
	1	Vantage 500 Air Compressor	4									4		ABF
	1	Generator Hertz Rental 549-91-5025	4									4		ABF
	1	Forklift Hertz Rental 544D-10	8											ABF
	1	Generator MQ Power 549-20-4007	8											ABF
	1	Welding Machine	4									4		ABF
	1	Pickup	8											ABF
	1	400 Gallon Water Tank on wheels	8											Hertz Rental

REC'D 07 AUG-15 #001767

Weather: Morning Overcast, Sunny/ wind normal - Hi 65F Lo 55F.

Description of Operation:
Continue W2 Falsework erection.
Moved crane tracks to N-S direction.
[illegible] erected the last Moment Connection Beam on the east side of the South Pier.
[illegible] watered the area for dust control.
ABF continued working on Form work for Mockup.
ABF surveyor started re-checking the column locations and plumbness.

Inspector:
Lalit Mathur _____ Trans Engineer (D)