GK

STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION
Form HC-10A (Rev. 6/80)

Job Stamp
04-0120F4
SFOBB SAS

Report No. 153

Date **5/15/2007**

Shift Hours Start 0700 Stop 1530

ASSISTANT RESIDENT ENGINEER'S **CONTRACTOR – ABFJV**

EQUIPMENT AND/OR LABOR:

Equip. #	NO. MEN	DESCRIPTION (Of Equipment or Labor)	HOURS - ITEM NO. #38 Str. Concrete, Bridge									IDLE OR DOWN	REMARKS Name	Contractor
	1	Foreman	8										Terry Crunk	ABF
	1	Pile Driver	8										Luke Paulk	ABF
	1	Pile Driver	8										David Sylba	ABF
	1	Pile Driver	8										Leo Vega	ABF
	1	Pile Driver	8										Jose Carbonell	
	1	Pile Driver	8										George McNeil	
	1	Pile Driver App	8										Richard Yambao	
	1	Pile Driver App	8										Tony Creighton	
	1	Laborer	8										Jose Molina	ABF
	1	Laborer	8										R. Carroen	ABF
	1	Operator	8										Dale Thomas	ABF (Bragg)
	1	Operator	8										Dick Dillion	ABF (Bragg)
188137	1	Liebherr LR1280 Crane	8										300T	ABF (Bragg)
	1	MQ Whisperwatt 25	8											ABF
	1	Gardall Forklift 544D-10	8											ABF
	1	Ingersoll Rand 185 compressor	8											ABF
	1	MQ Power Whisperwatt 220	8											ABF
		Lincoln Generator Vantage 500	8											ABF
	1	Genie Z-135 Manlift										8		ABF
	1	Genie S-125 Manlift										8		ABF

Weather: Foggy/ Sunny - Hi 65F Lo 50F.

Description of Operation:
W2 crossbeam falsework foundation.
ABF set and grouted the base plates at W2E.
ABF continued working on building access to W2W.
Phil Latasa checked the grades for the base plates at W2E

Inspector:
Ken Lee Trans Engineer (D)

RECEIVED AUG 16 #001817