GK

STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION
Form HC-10A (Rev. 6/80)

Job Stamp
04-0120F4
SFOBB SAS

Report No. 154

Date 5/16/2007

Shift Hours Start 0700 Stop 1530

ASSISTANT RESIDENT ENGINEER'S **CONTRACTOR – ABFJV**

EQUIPMENT AND/OR LABOR:

Equip. #	NO. MEN	DESCRIPTION (Of Equipment or Labor)	HOURS - ITEM NO. #38 Str. Concrete, Bridge									IDLE OR DOWN	REMARKS Name	Contractor
	1	Foreman	8										Terry Crunk	ABF
	1	Pile Driver	8										Luke Paulk	ABF
	1	Pile Driver	8										David Sylba	ABF
	1	Pile Driver	8										Leo Vega	ABF
	1	Pile Driver	8										Jose Carbonell	ABF
	1	Pile Driver	8										George McNeil	ABF
	1	Pile Driver App	8										Richard Yambao	ABF
	1	Pile Driver App	8										Tony Creighton	ABF
	1	Laborer	8										Jose Molina	ABF
	1	Laborer	8										R. Carroen	ABF
	1	Operator	8										Dale Thomas	ABF (Bragg)
	1	Operator	8										Dick Dillion	ABF (Bragg)
188137	1	Liebherr LR1280 Crane	8										300T	ABF (Bragg)
	1	MQ Whisperwatt 25	8											ABF
	1	Gardall Forklift 544D-10	8											ABF
	1	Ingersoll Rand 185 compressor	8											ABF
	1	MQ Power Whisperwatt 220	8											ABF
		Lincoln Generator Vantage 500	8											ABF
	1	Genie Z-135 Manlift										8		ABF
	1	Genie S-125 Manlift										8		ABF

Weather: Foggy/ Sunny - Hi 70F Lo 50F.

Description of Operation:
W2 crossbeam falsework foundation.
ABF set the base plates at W2W and formed the grout pads.
ABF preparing for the falsework erection.

Inspector:
Ken Lee Trans Engineer (D)

RECEIVED 2007 AUG 16 #001818