GK

STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

Form HC-10A (Rev. 6/80)

Job Stamp
04-0120F4
SFOBB SAS

Report No. 251

Date **08/21/2007**

Shift Hours Start 0600 Stop 1430

**ASSISTANT RESIDENT ENGINEER'S**

## CONTRACTOR – ABFJV

EQUIPMENT AND/OR LABOR:

| Equip. # | NO. MEN | DESCRIPTION (Of Equipment or Labor) | HOURS - ITEM NO. #38 Str. Concrete, Bridge | | | | | | | | | IDLE OR DOWN | REMARKS Name | Contractor |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| 1 | 1 | Foreman | 8 | | | | | | | | | | Terry Cronk | ABF |
| 2 | 1 | Pile Driver Lead | 8 | | | | | | | | | | Leo Vega | ABF |
| 3 | 1 | Pile Driver | 8 | | | | | | | | | | Tony Crieghton | ABF |
| 4 | 1 | Pile Driver | 8 | | | | | | | | | | George Mcneil | ABF |
| 5 | 1 | Pile Driver | 8 | | | | | | | | | | Richard Yambao | ABF |
| 6 | 1 | Pile Driver | 8 | | | | | | | | | | Luke Paulk | ABF |
| 7 | 1 | Laborer | 8 | | | | | | | | | | Jose Molina | ABF |
| 8 | 1 | Laborer | 8 | | | | | | | | | | Rickie Campos | ABF |
| 9 | 1 | Operator | 8 | | | | | | | | | | Dale Thomas | ABF |
| 10 | 1 | Operator | 8 | | | | | | | | | | Dick Dillion | ABF |
| 11 | 1 | Pile Driver | 8 | | | | | | | | | | Dave Ross | ABF |
| 12 | 1 | Pile Driver | 8 | | | | | | | | | | Paul Ekstrom | ABF |
| 13 | 1 | Pile Driver | 8 | | | | | | | | | | Roney Thompson | ABF |
| 14 | 1 | Welder | 8 | | | | | | | | | | Dennis Beach | ABF |
| 15 | 1 | Pile Driver J/M | 8 | | | | | | | | | | Audre Hudson | ABF |
| 16 | 1 | Operator Apprentice | 8 | | | | | | | | | | Douglas Greene | ABF |
| | 1 | Liebnerr LR1300 Crane | 8 | | | | | | | | | | 330 T | ABF |
| | 1 | Man Lift Hertz Rental S-125 | | | | | | | | | | 8 | | Hertz Rental |
| | 1 | Lincoln Elec Vantage 500 Welding Machine | 8 | | | | | | | | | 8 | | ABF |
| | 1 | Vantage 500 Air Compressor | 8 | | | | | | | | | 8 | | ABF |
| | 1 | Generator Hertz Rental 549-91-5025 | 8 | | | | | | | | | | | ABF |
| | 1 | Lincoln Elec Whisper Gen. | 8 | | | | | | | | | | | ABF |
| | 1 | Forklift Hertz Rental 544D-10 | 8 | | | | | | | | | | | ABF |
| | 1 | Generator MQ Power 549-20-4007 | 8 | | | | | | | | | | | ABF |
| | 1 | Welding Machine | 8 | | | | | | | | | | | ABF |
| | 1 | Welding Machine768-50-4064 | | | | | | | | | | 4 | | ABF new today |
| | 1 | Pickup | 2 | | | | | | | | | 6 | | ABF |
| | | | | | | | | | | | | | | |

REC'D 09-SEP-17 #002018

**Weather:** clear, calm, Hi 70F Lo 60F.

**Description of Operation:**

Continue W2 Falsework and Formwork.

ABF continues working on the Deck extending northward.

ABF welding formwork tower pieces together.

ABF watered the area for dust control. Used water from the Fire Hydrant.

ABF continues working on formwork for the Elevator foundation above the Lean concret. Two people worked for 1 hour for miscellaneous work.

ABF continues performing miscellaneous work like site clean up and moving material around to get more work space.

ABF received two truck loads wooden trusses for the Deck.

ABF received 1 new welding machine.

Man Lift Z-135/70 was picked up by Hertz for return.

ABF provided flagging for 3-4 hours.

**Inspector:**

Lalit Mathur _____ Trans Engineer (D)/Asst. Struct. Rep