STATE OF CALIFORNIA – DEPARTMENT OF TRANSPORTATION

RESIDENT ENGINEER'S DAILY REPORT
ASST. RESIDENT ENGINEER'S DAILY REPORT

DC-CEM-4501-CUSTOM

RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 45 [ ]

ASST. RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 46 [X]

THE SAN FRANCISCO-OAKLAND BAY BRIDGE SEISMIC SAFETY PROJECT

04-0120F4
04-SF-80-13.2/13.9
SAS

REPORT NO.: **285 to 289**	DATE: **9/24 to 9/28/2007** S [M T W T F] S (Circle Day)
SHIFT HOUR: START; **08:00** STOP; **16:30**	TEMPERATURE: MIN; **NA** MAX; **NA**

WEATHER: **(NA – See Weekly Statement of Working Days)**

Monday: 9/24/2007 0800-1630 = 8 hrs

- Finished last week's diary.
- Revised draft CCO 52 CCO Memo. Gave package to Darryl to review so we can go for HQ ATP.
- Revised CCO 53 Concurrence Memo. Gave to Darryl to review.
- Worked on CCO 24s0 revised plan sheets.

Tuesday: 9/25/2007 0800-1630 = 8 hrs

- Placed CCO 24 updated plan sheets into the PMIV plan sheet library. One minor typo on Sheet 1146R1. Alex Sanjines to fix and return.
- Wrote draft CCO 46 and CCO 46 Memorandum. Placed into CADb.
- Fixed folder names on the X drive for CCO's per Triu Pham's request.

Wednesday: 9/26/2007 0800-1630 = 8 hrs

- Worked on CCO 24 plan sheets and sent new package to Tai-Liu and Alex Sanjines to review.
- Started drafting ATP letter for CCO 24 updated plan sheets.
- Reviewed CCO 24 package to help write CCO 24 ATP letter.

Thursday: 9/27/2007 0800-1630 = 8 hrs

- Continued to write draft CCO 24 ATP letter for updated plan sheets.
- Sent CCO 24 PMIV plan sheets to ABF.
- Received CCO 52 ATP from HQ.

Friday: 9/28/2007 0800-1630 = 8 hrs

- Finished draft CCO 24 ATP for updated plan sheets. ATP letter went out today to ABF.
- Worked on draft ATP letter for CCO 52 (GMAW). Brian said to hold letter until they talk to Japan Steel Works about the credit amount.
- Updated CCO 46 CCO, CCO Memo and Concurrence Memo for Gary to review on Monday when he gets back from vacation.

SIGNATURE **Scott Fabel, P.E.**	TITLE **Consultant Engineer, SAS**

RECD 07 OCT-15 #002137