STATE OF CALIFORNIA – DEPARTMENT OF TRANSPORTATION

RESIDENT ENGINEER'S DAILY REPORT
ASST. REDIDENT ENGINEER'S DAILY REPORT

DC-CEM-4501-CUSTOM

THE SAN FRANCISCO-OAKLAND BAY BRIDGE SEISMIC SAFETY PROJECT
CALTRANS BAY AREA TOLL AUTHORITY CALIFORNIA TRANSPORTATION COMMISSION

REDIDENT ENGINEER'S DAILY REPORT – FILE CAT. 45 [ ]

ASST. REDIDENT ENGINEER'S DAILY REPORT – FILE CAT. 46.02 [X]

04-0120F4
04-SF-80-13.2/13.9
SAS

REPORT NO.: **284 to 290**	DATE: **09/23 to 09/29/07** S M T W T F S (Circle Day)
SHIFT HOUR: START; **07:00** STOP; **15:30**	TEMPERATURE: MIN; **NA** MAX; **NA**

WEATHER:

(NA – See Weakly Statement of Working Days)

Sunday: 09/23/2007
No Activity

Monday: 09/24/2007
- Regular email and responses.
- Reviewed and responded my PMIV actions.
- Worked on EWB's and CCO's
- Worked on Materials

Tuesday: 09/25/2007
- Regular email and responses.
- Reviewed and responded my PMIV actions.
- Worked on EWB's and CCO's
- Discussed with Virginia on phone sent email regarding the CCO#14 & CCO#18.

Wednesday: 09/26/2007
- Regular email and responses.
- Reviewed and responded my PMIV actions.
- Worked on EWB's and CCO's
- Raised the issue of Reports of METS in PMIV and Discussed with METS and Robert Mertz promised to get it updated from PMIV.

Thursday: 09/27/2007
- Regular email and responses.
- Reviewed and responded my PMIV actions.
- Worked on EWB's and CCO's
- Worked on Materials Spreadsheets and updated

Friday: 09/28/2007
- Regular email and responses.
- Reviewed and responded my PMIV actions.
- Worked on Materials reports.
- Worked on EWB's and CCO's
- Prepare Time Sheet and Daily Diary

Saturday: 09/29/2007
- No Activity

SIGNATURE

Mohinder Chahal

TITLE
Office Engineer, SAS Project

Reviewed By: Roberto Borja **Date:** 10/02/07

REC'D '07 OCT-15 #002143