STATE OF CALIFORNIA – DEPARTMENT OF TRANSPORTATION

RESIDENT ENGINEER'S DAILY REPORT
ASST. RESIDENT ENGINEER'S DAILY REPORT

DC-CEM-4501-CUSTOM

RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 45 [ ]

ASST. RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 46 [X]

THE SAN FRANCISCO-OAKLAND BAY BRIDGE SEISMIC SAFETY PROJECT

CALTRANS · BAY AREA TOLL AUTHORITY · CALIFORNIA TRANSPORTATION COMMISSION

04-0120F4
04-SF-80-13.2/13.9
SAS

REPORT NO.: **186 to 192**	DATE: **06/17 to 06/23/2007** S M T W T F S (Circle Day)
SHIFT HOUR: START; **07:00** STOP; **15:30**	TEMPERATURE: MIN; **NA** MAX; **NA**

WEATHER:

(NA – See Weekly Statement of Working Days)

Sunday: 06/17/2007
- No Activity

Monday: 06/18/2007
- Reviewed and responded e-mails
- Reviewed and responded actions in PMIV.
- Picked up the Estimate from District Office. The Estimate was not ready. Estimate Desk will run the Estimate 14 again and they asked me to comeback after lunch to pick up the new run.
- I reviewed diaries from last week.
- Attended staff meeting for SAS Project.
- I worked 2 hours OT in general office engineering work.

Tuesday: 06/19/2007
- Reviewed and responded e-mails.
- Reviewed and responded actions in PMIV.
- Reviewed the spreadsheet for EMDD.
- Reviewed the Special Provisions on EMDD.
- I worked 2 hours OT General Office Engineering Work.

Wednesday: 06/20/2007
- Reviewed and responded e-mails
- Reviewed and responded actions in PMIV.
- General Office Engineering Work.

Thursday: 06/21/2007
- I reviewed and responded my actions in PMIV.
- I worked 2 hours OT in general office engineering work.
- Meeting with the contractor to clarify comments on EMDD Computer System Data Delivery. We discussed all comments from spreadsheet generated by Gurcharan Singh. The contractor requested at least 2 weeks to submit the Electronic Mobile Daily Diary Computer System Data Delivery according to the Special Provisions. The Contractor mention that they need to work with all the sub-contractors before submitting the data accordingly.
- Reviewed and responded e-mails.

Reviewed by Mohinder Chal 7/5/07.

SIGNATURE	TITLE
Roberto Borja Roberto Borja 6/26/07	**Office Engineer, SAS Project**

REC'D '07 OCT 17 #00 PAGE

STATE OF CALIFORNIA – DEPARTMENT OF TRANSPORTATION

RESIDENT ENGINEER'S DAILY REPORT
ASST. RESIDENT ENGINEER'S DAILY REPORT

DC-CEM-4501-CUSTOM

RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 45 [ ]

ASST. RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 46 [X]

THE SAN FRANCISCO-OAKLAND BAY BRIDGE SEISMIC SAFETY PROJECT

04-0120F4
04-SF-80-13.2/13.9
SAS

REPORT NO.: **186 to 192**	DATE: **06/17 to 06/23/2007** S M T W T F S (Circle Day)
SHIFT HOUR: START; **07:00** STOP; **15:30**	TEMPERATURE: MIN; **NA** MAX; **NA**
WEATHER: **(NA – See Weekly Statement of Working Days)**	

Friday: 06/22/2007

- I reviewed and responded e-mails
- Reviewed and responded actions in PMIV.
- I worked on general office engineering work.

Saturday: 6/23/2007

- No Activity.

SIGNATURE **Roberto Borja** Roberto Borja 6/26/07	TITLE **Office Engineer, SAS Project**