STATE OF CALIFORNIA – DEPARTMENT OF TRANSPORTATION

RESIDENT ENGINEER'S DAILY REPORT
ASST. RESIDENT ENGINEER'S DAILY REPORT

DC-CEM-4501-CUSTOM

THE SAN FRANCISCO-OAKLAND BAY BRIDGE SEISMIC SAFETY PROJECT

CALTRANS · BAY AREA TOLL AUTHORITY · CALIFORNIA TRANSPORTATION COMMISSION

04-0120F4
04-SF-80-13.2/13.9
SAS

RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 45 [ ]

ASST. RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 46 [X]

REPORT NO.: **341 to 345**	DATE: **11/19 to 11/23/07** M T W T F (Circle Day)
SHIFT HOUR: START; **07:00** STOP; **15:30**	TEMPERATURE: MIN; **NA** MAX; **NA**

WEATHER:

(NA – See Weekly Statement of Working Days)

Monday: 11/19/07

- Prepared and filed my last week ARE report.
- Reviewed with Darryl Schram and Scott Fabel the work in progress and the new issues.
- Worked on preparing documents needed to acquire the concurrence from CT-design and maintenance for CCO 42 (Electrical Modifications). Final documents received from designers PB and TYLin.
- Sent e-mail acquiring the concurrence from the Project Manager, Ken Terpstra, for CCO 42.

Tuesday: 11/20/07

- Finalized documents for CCO 42 (Electrical Modifications) and sent e-mail acquiring the concurrence from CT-design and maintenance.
- Received Concurrence from CT design over-site (OSCM) for CCO 42.
- Received Concurrence from the Project Manager, Ken Terpstra for CCO 42.
- Evaluated with Grady Hart and Mike Travis PB submittal for the MEP CCO 42 and the steps to follow.
- Updated CCO-log and prepared prints for the meeting today.
- Attended the CCO internal meeting at 2:00 pm.

Wednesday: 11/21/07

- Checked on final CCO-23 plan sheet for conformance. The CCO is being prepared to be issued as final.
- Received e-mail from Darryl Schram with PMIV action about ABF RFCO #19 (Cable Geometry Design Deficiency). This issue was added to the RFCO-log and assigned CCR-63 for tracking.
- Reviewed with Darryl Schram and Scott Fabel the work in progress and the new issues.
- Received e-mail from the designer TYLin, informing us of the delivery of revised plan sheets to CCO #42S1.

Thursday: 11/22/07

- Holiday (Thanksgiving Day)

Friday: 11/23/07

- Holiday (After Thanksgiving Day)

SIGNATURE **(George Boughosn)**	TITLE **Office Engineer, SAS**