STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

Form HC-10A (Rev. 6/80)

Job Stamp

04-0120F4
SFOBB SAS

Report No.

Date **11/19/2007 through 11/23/07**

Inspectors Hours	Start	10:00	Stop	11:30
Shift Hours		07:00		15:30

ASSISTANT RESIDENT ENGINEER'S **CONTRACTOR – ABFJV, Sub RPS**

ABF:

Tuesday November 20, 2007
- OC Jones continues to break W2 concrete mock-up with hoe ram.
- Laborers were grinding short #25 dowel bars at W2E pier top slab.
- Surveyors doing layout work on west sloping forms for tie rod locations.
- Deviation saddle work near W2W.

Wednesday November 21, 2007
- OC Jones continues to break W2 concrete mock-up with hoe ram.
- Laborers continue to grind short #25 dowel bars at W2E pier top slab.
- Miscllaneous work on CBT forms.
- Work force left at 12:00pm for the Thanksgiving holiday.

Office Work:

Monday November 19, 2007
- Reviewed plans and specifications for W2 cap beam and worked on miscellaneous paperwork.

Tuesday November 20, 2007
- Reviewed plans and specifications for W2 cap beam and worked on miscellaneous paperwork.

Wednesday November 21, 2007
- Attended Team Concrete meeting at 8:00am.
- Reviewed plans and specifications for W2 cap beam and worked on miscellaneous paperwork.

Thursday November 22, 2007
- Observed Thanksgiving Holiday.

Friday November 23, 2007
- Observed Thanksgiving Holiday.

Inspector:

Matt Bruce Matt Bruce Transportation Engineer (D)

REC'D '07 DEC 29 #002960