STATE OF CALIFORNIA – DEPARTMENT OF TRANSPORTATION

RESIDENT ENGINEER'S DAILY REPORT
ASST. RESIDENT ENGINEER'S DAILY REPORT

DC-CEM-4501-CUSTOM

RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 45 [ ]

ASST. RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 46.02 [X]

THE SAN FRANCISCO-OAKLAND BAY BRIDGE SEISMIC SAFETY PROJECT

04-0120F4
04-SF-80-13.2/13.9
SAS

REPORT NO.: 382 to 3888	DATE: 12/30/07 to 01/05/2008 S M T W T F S (Circle Day)
SHIFT HOUR: START; 07:00 STOP; 15:30	TEMPERATURE: MIN; NA MAX; NA
WEATHER: (NA – See Weekly Statement of Working Days)	

Sunday: 12/30/2007
- No Activity.

Monday: 12/31/2007
- Reviewed and responded my actions in PMIV.
- Reviewed and responded e-mails.
- General Office Engineering Work
- 4 hours or ITO (Informal Time Off).

Tuesday: 01/01/2008
- State Holiday.

Wednesday: 01/02/2008
- Reviewed and responded my actions in PMIV.
- Reviewed and responded e-mails.
- Reviewed and signed Diaries (from estimate and field group).
- General Office Engineering Work.

Thursday: 01/03/2008
- Reviewed and responded my actions in PMIV.
- Reviewed and responded e-mails.
- Work on Cat 48 file
- General Office Engineering Work.

Friday: 01/04/2008
- Reviewed and responded my actions in PMIV.
- Reviewed and responded e-mails.
- General Office Engineering Work.

Saturday: 01/05/2008
- Work 6 hours Overtime on Office Engineering Work.
- Reviewed Cat 48 Folder
- Reviewed letters from Auditors (ABF Auditors) to be responded by Gary Pursell
- Drafted letter to respond ABF letters from Auditors.
- Send e-mail to contractor's estimate team with the 2008 schedule of deadlines to run estimates.

RECD '08 JAN-12 #003132

SIGNATURE: Roberto Borja	TITLE: Office Engineer, SAS Project
Roberto Borja Date: 01/07/08	Reviewed By: [illegible] Date: 1/07/08