STATE OF CALIFORNIA – DEPARTMENT OF TRANSPORTATION

RESIDENT ENGINEER'S DAILY REPORT
ASST. RESIDENT ENGINEER'S DAILY REPORT

DC-CEM-4501-CUSTOM

RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 45 [ ]

ASST. RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 46 [X]

THE SAN FRANCISCO-OAKLAND BAY BRIDGE SEISMIC SAFETY PROJECT

04-0120F4
04-SF-80-13.2/13.9
SAS

REPORT NO.: **376 to 380**	DATE: **12/24 to 12/28/07** S [M T W T F] S (Circle Day)
SHIFT HOUR: START; **07:00** STOP; **15:30**	TEMPERATURE: MIN; **NA** MAX; **NA**

WEATHER:

(NA – See Weekly Statement of Working Days)

Monday: 12/24/07 0700 - 1530 = 8 hrs

- Continued estimating costs for the changes in the trolley system under CCO 24S1

Tuesday: 12/25/07

- Holiday

Wednesday: 12/26/07

- Vacation

Thursday: 12/27/07

- Vacation

Friday: 12/28/07

- Vacation

SIGNATURE **Jeff Ocampo**	TITLE **Consultant Engineer, SAS**

RECD '08 FEB-02 #003309