STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

Form HC-10A (Rev. 6/80)

Job Stamp
04-0120F4
SFOBB SAS

Const. Calendar: 433
Project Work Day No.: 643

Date	02/19/2008			
Inspectors Hours	Start	12:45	Stop	13:20
Shift Hours		07:00		15:30

ASSISTANT RESIDENT ENGINEER'S **CONTRACTOR – ABFJV, Sub RPS**

Weather: Overcast with mild temperature - Hi 54 F Lo 45 F (per weather.com forecast)

Description of Operations @ W2 Cap Beam:

ABF

- Mobilizing forms for the longitudinal and transverse diaphragms.
- Began to remove vertical bar blockout forms on the northwest and southwest ends of the W2 cap beam.
- Kickers and ledgers removed for the north/south base slab form supports.
- Miscellaneous clean-up and material mobilization.

RPS

- Were not onsite today and they are scheduled to return mid March.

Office Work:

- Attended weekly staff meeting (Temp. Towers and Caps) at 8:00am.
- Wrote February 15th and todays diaries.
- Reviewed plans and specifications for W2 cap beam.

Inspector:

Matt Bruce Matt Bruce Transportation Engineer (D)

REC'D *08 MAR-08 #003763

EA	04-0120F4
Co-Rte-KP (PM)	SF-080-13.2/13.9 (8.2/8.7)
Structure Rep.	Rick Morrow

File Name:	DSC00615		
Date:	02-19-08	By Int:	M Bruce

Description: Crack found on the north base slab that was 1.50mm per the crack comparator.

File Name:	DSC00616		
Date:	02-19-08	By Int:	M Bruce

Description: Curing mat placement of the center base slab.



File Name:	DSC00619		
Date:	02-19-08	By Int:	M Bruce

Description: Removal of vertical bar blockout forms on the northwest end of the W2 cap beam.

File Name:	DSC00620		
Date:	02-19-08	By Int:	M Bruce

Description: Kickers and ledgers removed for the north/south base slab form supports.