STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

Form HC-10A (Rev. 6/80)

Job Stamp				
04-0120F4	Const. Calendar:	447		
SFOBB SAS	Project Work Day No.: 657			
	Date	03/04/2008		
	Inspectors Hours	Start 09:30	Stop	10:10
		14:10		14:40
	Shift Hours	07:00		15:30

ASSISTANT RESIDENT ENGINEER'S **CONTRACTOR – ABFJV, Sub RPS**

Weather: Sunny with mild to warm temperature - Hi 68 F Lo 44 F (per weather.com forecast)

Description of Operations @ W2 Cap Beam:

ABF

- Continued to prepare/install vertical HP and double channel strongbacks for the east and west forms.
- Fabrication of continuity tendon blockout forms.
- Miscellaneous clean-up and material mobilization.
- Sandblasting vertical bar blockout construction joint in the south.

RPS

- Were not onsite today and they are scheduled to return mid March.

Office Work:

- Reviewed plans and specifications for W2 cap beam.
- Wrote todays diary.

Inspector:

Matt Bruce Matt Bruce Transportation Engineer (D)

REC'D '08 MAR-08 #003774