STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

Form HC-10A (Rev. 6/80)

RECD 08 MAR-29 #00401

Job Stamp

04-0120F4
SFOBB SAS

Report No. 409

Date **01/26/08**

Shift Hours Start 0600 Stop 1230

**ASSISTANT RESIDENT ENGINEER'S** **CONTRACTOR – ABFJV**

EQUIPMENT AND/OR LABOR:

| Equip. # | NO. MEN | DESCRIPTION (Of Equipment or Labor) | HOURS - ITEM NO. | | | | | | | | | IDLE OR DOWN | REMARKS Name | REMARKS Contractor |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | 1 | Flagger | 6.5 | | | | | | | | | | Jose Molina | ABF |
| | 1 | Flagger | 6.5 | | | | | | | | | | Ricky Campos | ABF |

**Date:** 01/26/08, Saturday

**Weather:** Heavy rain the night before, but overcast and windy today. Temp: max 62°, min 52° F. Wind 18-22 mph

**Description of Operation:**

ABF flagged today on YBI at Macalla Rd hairpin turn and across from CT trailer for arrival of crane components (Traylor-Dutra) . Most of the crane was erected. Six big rigs between 0600-1200. Hartill Heavy Haul (Tyler), the company responsible for moving the crane arrived at 10 am to help flag if needed.

**Note:**

**Inspector:**

Frances Maroni FRANCES MARONI

DS

46.002