STATE OF CALIFORNIA	Job Stamp	7-day Const. Calendar	Day No. 463
DEPARTMENT OF TRANSPORTATION	SFOBB SAS	Project Work Day No.	Day No. 673
Form HC-10A (Rev. 6/80)	04-0120F4	Date	**03/20/2008**

Inspectors Hours	Start	0630	Stop	1500
Shift Hours	Start	0630	Stop	1500

ASSISTANT RESIDENT ENGINEER'S

CONTRACTOR – ABFJV

EQUIPMENT AND/OR LABOR:

Equip. #	NO. MEN	DESCRIPTION (Of Equipment or Labor)	HOURS - ITEM NO. Regular	OT								IDLE OR DOWN	REMARKS Name	Contractor

Weather: Partly Cloudy Hi 67 °F, Lo 46 °F.

Description of Operation:

Temporary Towers A+B – Foundation construction.

Activities:

1. Office work:
   a. Safety meeting at 8:00 AM
   b. SAS staff meeting at 9:00 AM
   c. Temporary Tower presentation from John Dennis.
   d. New assignment from Art Pannu to work on Temp.Tower D,F and G.
   e. Received plans for Temp. D,F and G from Art .
   f. Review plans, special provisions for Temp. Tower D,F and G.

2. Site work: No site visite work today

Thanh V Le _____ Trans Engineer (D)/Asst. Struct. Rep

REC'D '08 APR-05 #004056