STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

Form HC-10A (Rev. 6/80)

Job Stamp
04-0120F4
SFOBB SAS

Report No. 461
Project Work Day No. 671
Date **18-MAR-2008**
Shift Hours Start 06:30 Stop 17:00

ASSISTANT RESIDENT ENGINEER'S **CONTRACTOR – ABFJV**

Weather: Sun, 62°-68°

HOURS - ITEM NO.

EQUIPMENT AND/OR LABOR:

Equip. #	NO. MEN	DESCRIPTION (Of Equipment or Labor)	TOTAL HOURS	IDLE OR DOWN									REMARKS	
D12-261	C	Manitowoc Crane	10											
L-270	R	D185Q Sullivan Air Compressor	10											
7W39831	C	Chevy 3500 Pick Up Truck	10											
30-196	C	Power Generator		IDLE										
7-154	C	CAT-IT28B Loader	10											
Traylor Dutra	1	Richard Hiebert (FOR)	10											
Traylor Dutra	1	Ken White (OE)	10											
Traylor Dutra	1	Bill White (OE)	10											
Traylor Dutra	1	Adam Price (PLDR)	10											
Traylor Dutra	1	Doug Brewer (PLDR)	10											
Traylor Dutra	1	Craig Brewer (PLDR)	10											
Traylor Dutra	1	Richie Hiebert (PLDR)	10											
Traylor Dutra	1	Richard Pearl	4											
Drill Tech	1	Brad Middleton(PLDR)	2											

Description of Operation:

- Field Visit, arrived 6:30AM
  - Excavting at A1 continued by bringing laborers and skip box down to the site via man basket and crane; workers continue by method of hand drill and shovels.
  - B1: SWPPP work is still on hold until there is an approved plan
  - B2: Began fabricating forms for rat slab pour for purposes of testing micropiles.
  - Towers C: AB/F surveyed Mean High Tide Line, T/D later staked with rebar.
  - Richard Pearl, T/D's Safety Coordinator, made first visit to site. He will be out on site at least once a day for inspections.
  - Ali and I took measurements of B1 excavator platform, see attached sketches.
  -
- Worked 2 O.T.

REC'D '08 APR-05 #004071

Inspector:

Gina Rizzardo_____Transportation Engineer/Assistant Structure Rep.