STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

Form HC-10A (Rev. 6/80)

Job Stamp
04-0120F4
SFOBB SAS

Const. Calendar: 450
Project Work Day No.: 660

Date	03/07/2008			
Inspectors Hours	Start	09:30	Stop	10:10
Shift Hours		07:00		15:30

ASSISTANT RESIDENT ENGINEER'S **CONTRACTOR – ABFJV, Sub RPS**

Weather: Overcast with mild temperature - Hi 68 F Lo 47 F (per weather.com forecast)

Description of Operations @ W2 Cap Beam:

ABF

- Continued to prepare vertical HP and double channel strongbacks for the east and west forms.
- Continued preparing gang forms for the west vertical face.
- Continued to install walkways attached to strongbacks on the east side.
- Fabrication of continuity tendon blockout forms.
- Miscellaneous clean-up and material mobilization.
- Sandblasting construction joint on the north side and cleanup.

RPS

- Were not onsite today and they are scheduled to return mid March.

Office Work:

- Reviewed submittal ABF-000618R00: Macalloy High Strength Rod Installation Plan.
- Wrote todays diary.

Inspector:

Matt Bruce Matt Bruce Transportation Engineer (D)