STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

Form HC-10A (Rev. 6/80)

Job Stamp				
04-0120F4 SFOBB SAS	Const. Calendar: 455 Project Work Day No.: 665			
	Date	03/12/2008		
	Inspectors Hours	Start 09:50	Stop	11:00
	Shift Hours	07:00		15:30

ASSISTANT RESIDENT ENGINEER'S **CONTRACTOR – ABFJV, Sub RPS**

Weather: Partly cloudy with mild temperature - Hi 65 F Lo 51 F (per weather.com forecast)

Description of Operations @ W2 Cap Beam:

ABF

- Continued to prepare vertical HP and double channel strongbacks for the east and west forms.
- Transverse diaphragm gang form construction/erection for the northeast face in the void area.
- Installing lower walkway on the west vertical strongbacks.
- Fabrication of continuity tendon blockout forms.
- Miscellaneous clean-up and material mobilization.
- Sandblasting construction joint on the north side and cleanup.

RPS

- Were not onsite today and they are scheduled to return mid March.

Office Work:

- Attended Team Concrete meeting with ABF and TY-Lin at 8:00am.
- Reviewed submittal ABF-000618R00: Macalloy High Strength Rod Installation Plan.
- Wrote todays diary.

Inspector:

Matt Bruce Matt Bruce Transportation Engineer (D)