STATE OF CALIFORNIA	Job Stamp	7-day Const. Calendar	Day No. 436
DEPARTMENT OF TRANSPORTATION	SFOBB SAS	Project Work Day No.	Day No. 646
Form HC-10A (Rev. 6/80)	04-0120F4	Date	**02/22/2008**

Inspectors Hours	Start	0700	Stop	1530
Shift Hours	Start	0630	Stop	1500

ASSISTANT RESIDENT ENGINEER'S

CONTRACTOR – ABFJV

EQUIPMENT AND/OR LABOR:

Equip. #	NO. MEN	DESCRIPTION (Of Equipment or Labor) Regional Steel	HOURS - ITEM NO. 48 – Bar Reinforcing Steel (Bridge)									IDLE OR DOWN	REMARKS Name	Contractor
1	1	Superintendent	0										Gaige, Lance	RSC
2	1	Foreman	0										Van Brusselen, Jon	RSC
3	1	Ironworker	0										Jobe, Jason	RSC
4	1	Ironworker	0										Manzano, Jose	RSC
5	1	Ironworker	0										Lopez, Jorge	RSC
6	1	Ironworker	0										Greenlee, Tim	RSC
7	1	Ironworker	0										Rodriguez, Ernesto	RSC
8	1	Ironworker	0										Gomez, Daniel	RSC
9	1	Ironworker	0										Balderrama, Julio	RSC
10	1	Ironworker	0										Ortiz, Roberto	RSC
11	1	Ironworker	0										Mortenson, Kurt	RSC
12	1	Ironworker	0										Bell, Joe	RSC
13	1	Ironworker	0										Vasquez, Reynaldo	RSC
14	1	Ironworker	0										Stockton, Luke	RSC
15	1	Ironworker	0										Quiroz, Victor	RSC
16	1	Ironworker	0										Raprasmussen, John	RSC
17	1	Ironworker	0										Leon, Moises	RSC

Weather: Sunny, mild, wet ground, Hi 60 F Lo 46 F.

Description of Operation:

ABF

See L. Mathur's diary for labor, equipment and daily activities. Also see M. Bruce's diary for additional comments.

ABF continue to set strong backs on east side.
ABF continues to sand blast construction joints and strip forms.

REC'D '08 APR-05 #004114

Daily for Regional Steel

RSC is not on site today.

Office Work

- Continue to work on concrete gradation and compressive strength results as they become available.
- Continue to update field binders.
- Wrote diaries.
- Checked and responded to email.

NOTES:

Inspector:

Pamela Gagnier _____ Trans Engineer (C)/Asst. Struct. Rep