STATE OF CALIFORNIA	Job Stamp	7-day Const. Calendar	Day No. 463
DEPARTMENT OF TRANSPORTATION	SFOBB SAS	Project Work Day No.	Day No. 673
Form HC-10A (Rev. 6/80)	04-0120F4	Date	**03/20/2008**

Inspectors Hours	Start	0700	Stop	1530
Shift Hours	Start	0630	Stop	1500

ASSISTANT RESIDENT ENGINEER'S

CONTRACTOR – ABFJV

EQUIPMENT AND/OR LABOR:

Equip. #	NO. MEN	DESCRIPTION (Of Equipment or Labor) Regional Steel	HOURS - ITEM NO. 48 – Bar Reinforcing Steel (Bridge)									IDLE OR DOWN	REMARKS Name	Contractor
1	1	Superintendent	0										Gaige, Lance	RSC
2	1	Foreman	0										Van Brusselen, Jon	RSC
3	1	Ironworker	0										Jobe, Jason	RSC
4	1	Ironworker	0										Manzano, Jose	RSC
5	1	Ironworker	0										Lopez, Jorge	RSC
6	1	Ironworker	0										Greenlee, Tim	RSC
7	1	Ironworker	0										Rodriguez, Ernesto	RSC
8	1	Ironworker	0										Gomez, Daniel	RSC
9	1	Ironworker	0										Balderrama, Julio	RSC
10	1	Ironworker	0										Ortiz, Roberto	RSC
11	1	Ironworker	0										Mortenson, Kurt	RSC
12	1	Ironworker	0										Bell, Joe	RSC
13	1	Ironworker	0										Vasquez, Reynaldo	RSC
14	1	Ironworker	0										Stockton, Luke	RSC
15	1	Ironworker	0										Quiroz, Victor	RSC
16	1	Ironworker	0										Raprasmussen, John	RSC
17	1	Ironworker	0										Leon, Moises	RSC

Weather: Sunny, mild, wet ground, Hi 60 F Lo 46 F.

Description of Operation:

ABF

See L. Mathur's diary for labor, equipment and daily activities. Also see M. Bruce's diary for additional comments.

REC'D '08 APR-05 #004132

Daily for Regional Steel

RSC is not on site today.

Office Work

- Checked and responded to email.
- Attended bi-weekly Safety meeting.
- Attended bi-weekly SAS Staff meeting.
- Attended Temporary Tower presentation by TYLin.
- Attended Hinge K internal meeting.

NOTES:

Inspector:

Pamela Gagnier _____ Trans Engineer (C)/Asst. Struct. Rep