STATE OF CALIFORNIA – DEPARTMENT OF TRANSPORTATION

RESIDENT ENGINEER'S DAILY REPORT
ASST. RESIDENT ENGINEER'S DAILY REPORT

DC-CEM-4501-CUSTOM

RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 45 [ ]

ASST. RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 46.02 [X]

THE SAN FRANCISCO-OAKLAND BAY BRIDGE SEISMIC SAFETY PROJECT

04-0120F4
04-SF-80-13.2/13.9
SAS

REPORT NO.: **459 to 465**	DATE: **03/16/ to 03/22/2008** S M T W T F S (Circle Day)
SHIFT HOUR: START; **07:00** STOP; **15:30**	TEMPERATURE: MIN; **NA** MAX; **NA**
WEATHER: **(NA – See Weekly Statement of Working Days)**	

Sunday: 03/16/2008
- No Activity.

Monday: 03/17/2008
- Checked and responded e-mails
- Checked and responded my action in PMIV
- General Office Engineering Work.
- I worked 2 hours overtime on Estimate 23 (March Estimate).

Tuesday: 03/18/2008
- Checked and responded e-mails
- Checked and responded my action in PMIV
- General Office Engineering Work.
- I worked 2 hours overtime on Estimate 23 (March Estimate).

Wednesday: 03/19/2008
- Checked and responded e-mails
- Checked and responded my action in PMIV
- General Office Engineering Work.
- I worked 2 hours overtime on Estimate 23 (March Estimate).

Thursday: 03/20/2008
- Checked and responded e-mails
- Checked and responded my action in PMIV
- General Office Engineering Work
- I run Estimate 23 (March Estimate)
- I worked 2.5 hours overtime.

Friday: 03/21/2008
- Checked and responded e-mails
- Checked and responded my action in PMIV
- I worked 2.5 hours overtime on post estimate paperwork.

Saturday: 03/22/2008
- I worked 8 hours overtime on Post Estimate 23 Paperwork.

REC'D '08 APR-05 H0041:35

SIGNATURE **Roberto Borja**	TITLE **Office Engineer, SAS Project**
Roberto Borja **Date:** 4/4/08	**Reviewed By:** tc **Date:**