04-0120F4
SFOBB-SAS
04-SF-80-13.2/13.9

STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION
Form HC-10A4 (Rev. 7/85)

Report No.	455/665
Page	1
Date	3/12/2008
Cont. Hrs	None
Insp. Hrs	0630-1500

ASSISTANT STRUCTURE REP.'S DAILY REPORT

Location & Description of Operation	SAS - TEMPORARY TOWERS

Falsework Review

EQUIPMENT AND/OR LABOR:

EQPT. NO.	# Personnel	DESCRIPTION (Equipment or Labor)	HOURS - ITEM NO. REGULAR	OT	DT	RENTAL			Idle or Down	WEATHER Clear 57 °F REMARKS
Traylor - Dutra										
L-270	R	D185Q Sullivan Air Comperessor								
7R24999	c	F-150 Pick up Truck								
30-196	c	Power Generator								
7-154	c	CAT - IT28B Loader								
D12-261	c	Manitowoc-4100W								
	1	Richard Hiebert (FOR.)	8							
	1	Ken White (OE)	8							
	1	Bill White (OE)	8							
	1	Morgan Malfatti (LBR.)	8							
	1	Jerome Lebrane (LBR.)	8							
	1	Adam Price (PLDR)	8							
	1	Doug Brewer (PLDR)	8							
Drill Tech										
VHP-750	c	Air Compressor								
	1	Brad Middleton (foreman)								
	1	2 Laborer								

REMARKS
Got to the field with Art around 6:25 AM
Drill Tech is doing shot crete to A1 foundation to prevent rock falling to the foundation
Concrete suppose to be delivered to the site 11:00 AM but got deleyed until around 1:45 PM.
Made two concrete cylinders from the mix and small slab for testing
The Dutra crew is continue on clearing the B1 foundation
Read plans

R-Rental, C- Contractor

Title: Abdikarim Ali (TE Civil)
Signature

REC'D '08 APR-19 #004237

Abdikarim Ali