STATE OF CALIFORNIA	Job Stamp	7-day Const. Calendar	Day No. 469
DEPARTMENT OF TRANSPORTATION	SFOBB SAS	Project Work Day No.	Day No. 679
Form HC-10A (Rev. 6/80)	04-0120F4	Date	**3/26/2008**

Inspectors Hours	Start	0545	Stop	1630
Shift Hours	Start	0630	Stop	1600

ASSISTANT RESIDENT ENGINEER'S

CONTRACTOR – ABFJV

EQUIPMENT AND/OR LABOR:

Equip. #	NO. MEN	DESCRIPTION (Of Equipment or Labor) Regional Steel	HOURS - ITEM NO.									IDLE OR DOWN	REMARKS Name	REMARKS Contractor
1														
2														
3														

Weather: Cool and overcast in the AM; Partially cloudy and cool in the PM.

NOTES:

The crew at footing B2 started off by removing the forms for the backwall on the South face of the footing. This took them until mid afternoon. Once completed, they spent the rest of the afternoon shoveling gravel into the empty area behind the wall to fill in the gap. This gravel was left over from the gravel used to level the crane that is on site.

The crew at footing A1 continued to use an excavator to remove the spoils from excavation. The two-man crew worked at this until mid afternoon, at which time a group of surveyors came out to check the elevation. They had reached their desired elevation, and so, continued to remove the loose rock in an attempt to clean up the area for drilling for the rockbolts tomorrow.

Because of continuous work, 2 hours of overtime was accrued.

Inspector:

Jason Wilcox _____ Transportation Engineer – Civil (D)/Asst. Struct. Rep

MAR 26

REC'D '08 APR-24 #004350