STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

Form HC-10A (Rev. 6/80)

Job Stamp
04-0120F4
SFOBB SAS

Construction Calendar no.	468			
Project working days no.	678			
Date	03/25/2008			
Inspectors Hours	Start	6:30	Stop	15:00
Shift Hours	Start	6:30	Stop	17:00

Assistant Structure Rep.'s Daily Report

Location & Description of Operation	SAS-Temporary towers, Tower A & B foundation
Weather	HI: 59 F Low: 51 F Partly cloudy

Equipment and/or labor			Hours – ITEM no.							Remarks
Eqip no.	# personnel	Description (of equipment or labor)	Regular	OT	DT	Rental			IDLE	
D12-261	C	Manitowoc – 4100 W								
7-154	C	CAT – IT28B loader								
30-196	C	Lincoln Electric 300D generator								
549-20-6031	R	DCA25USI MQ power generator								For trailer
7R24999	C	F-150 pick-up								
VHP 750	C	Ingersoll Rand compressor								
D 185Q	C	Sullivan Palatek compressor								
246-01-6015	R	John Deere Excavator								
	1	Richard Hiebert								Foreman (T.D)
	1	Ron Lindsey								Foreman (T.D.)
	1	Adam Price								Pile Driver (T.D)
	1	Duck Brewer								Pile driver (T.D)
	1	Bill White								O.E. (T.D)
	1	Ken White								O.E. (T.D)
	1	Chris Brewer								Laborer (T.D.)
	1	Richi Hiebert								Laborer (T.D.)

Description of Operation:

- Daily activity of contractors
  - T.D. continued to excavate A1 foundation.
  - T.D. placed concrete behind the B2 footing (see Ali's diary for detailed information).
  - See Art Pannu, Damon Brown, Gina Rizzardo, Thanh Le and Abdikarim Ali's diaries for additional contractors' activities and comments.

- Note
  - On-site from 10:00 to 12:30 to replace Abdikarim Ali.
  - TT construction meeting from 13:30 to 14:00.
  - 1 hour personal vacation.

Inspector:
SeongHyeok Song _____ Trans Engineer (Civil) / Asst. Struct. Rep

REC'D '08 APR-24 #004365