STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION
Form HC-10A4 (Rev. 7/85)

04-0120F4
04-SF-80-13.2,13.9
SAS

Report No.	473/683
Page	1
Date	4/1/2008
Cont. Hrs	0630-1700
Insp. Hrs	0600-1630

ASSISTANT STRUCTURE REP.'S DAILY REPORT

Location & Description of Operation	SAS - TEMPORARY TOWERS

Foundation work at A-1, B-1 & B-2 and Marine work

WEATHER	Overcast/60+ *F

REMARKS

Attend Contractor's tailgate staff meeting at Yerba-Buena Island.

Drill-Tech successfully drilled batter pile # 7 and 8 yesterday. Will work on vertical piles today.

T-D has only the Foreman, OE for crane and OE for loader onsite at A-1. The crane is used for providing access (Man-basket) to A-1 for and moving compact drill rig.

No work at B-1 or B-2.

T-D has a hole crew at Berth-7 working on DB-5 and Big-digger 2250 crane barge.

Thanh Le brought to my attention that T-D at Berth seven was being very un-cooperative. T-D has refused to provide him with employee names, trade, equipment ID and work-plan for the day. Steve C from T-D informed Thanh that he (Thanh) needs to contact ABF a JV for any information that he might need.

Met with Gilel and informed him of the issue and re-worded the Agenda for TT construction meeting scheduled for 1330hrs..

Met with Jason Wilcox and briefly went over things to look for and do, since he will be taking over lead duties.

Meeting minutes for the TT construction are attached for reference.

Around 1400hrs Gina R informed me of an obstruction in Micro-Pile # 5. Possible Tie-back rod for W-2 foundation excavation Shot-Crete walls.

Drill-Tech abandoned MP#5 and started work on MP # 2.

Visited the site after meeting and observed that Drill-Tech had successfully drilled MP # 3, 6 and 2 for the day.

REC'D '08 APR-26 #004448

Signature

TE - Civil

Title

Arashdeep Pannu