STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

Form HC-10A (Rev. 6/80)

Job Stamp
04-0120F4
SFOBB SAS

Report No. 456
Project Work Day No. 666
Date **13-MAR-2008**
Shift Hours Start 07:30 Stop 16:30

ASSISTANT RESIDENT ENGINEER'S **CONTRACTOR – ABFJV**

Weather: Sun and fog, 55°-65°

EQUIPMENT AND/OR LABOR:

Equip. #	NO. MEN	DESCRIPTION (Of Equipment or Labor)	HOURS - ITEM NO. #8 FURNISH TEMPORARY TOWERS									IDLE OR DOWN	REMARKS Name	Contractor
		SEE ABDIKARIM ALI'S DIARY FOR CONTRACTOR'S EQUIPMENT AND LABOR DESCRIPTIONS												

Description of Operation:

- Drafted and sent in SUB 368R01, 268R06, 399R03, 420R02, 582R00, 291R08
- Field Visit, arrived 10:00am
  - Drill Tech had already came and grouted two (2) battered micropiles
  - No activity at A1, the two laborers Jerome Lebrane and Morgan Malfatti will not be continuing on the project, two new workers are to start tomorrow
  - B1: Installed gravel bags, however, Robert Wong stated this was not in the approved SWPPP plan and stopped the work.
- 3:30 pm: T1 Erection Tower Meeting

Inspector:

Gina Rizzardo Transportation Engineer/Assistant Structure Rep.

RECD 08 APR 26 #004499