STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

Form HC-10A (Rev. 6/80)

Job Stamp
04-0120F4
SFOBB SAS

Report No. 448
Project Work Day No. 658
Date **05-MAR-2008**
Shift Hours Start 0630 Stop 17:00

ASSISTANT RESIDENT ENGINEER'S **CONTRACTOR – ABFJV**

Weather: Sunny and clear, 55°-68°

EQUIPMENT AND/OR LABOR:

Equip. #	NO. MEN	DESCRIPTION (Of Equipment or Labor)	HOURS - ITEM NO. #8 FURNISH TEMPORARY TOWERS									IDLE OR DOWN	REMARKS Name	Contractor
		SEE ART PANNU'S DIARY FOR CONTRACTOR'S EQUIPMENT AND LABOR DESCRIPTIONS / ALI'S DIARY FOR LABOR.												

Description of Operation:

- Field Visit, arrived 6:30am:
  - Work began by bringing laborers and skip box via man basket and crane down to A1, Began excavating around 8:00am and continued through entire day
  - Moved vertical drill via crane to B2 and began drilling at Micropile #5 around 9:00am, Drill Tech measured the final depth to be 41.5'
  - After spoils were removed, the drill was moved over Micropile #6 and began drilling around 1:00pm, Drill Tech measured the final depth to be 41'
  - Traylor installed timber railing directly above ESA9
- Worked 2 hours O.T.

Inspector:

Gina Rizzardo Gina Rizzardo Transportation Engineer/Assistant Structure Rep.

RECD 08 APR 25 #004505