STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

Form HC-10A (Rev. 6/80)

Job Stamp
04-0120F4
SFOBB SAS

Report No. 446
Project Work Day No. 656
Date **03-MAR-2008**
Shift Hours Start 0730 Stop 16:00

ASSISTANT RESIDENT ENGINEER'S **CONTRACTOR – ABFJV**

Weather: Sunny and clear, 55°-67°

EQUIPMENT AND/OR LABOR:

Equip. #	NO. MEN	DESCRIPTION (Of Equipment or Labor)	HOURS - ITEM NO. #8 FURNISH TEMPORARY TOWERS									IDLE OR DOWN	REMARKS Name	Contractor
		SEE ART PANNU'S DIARY FOR CONTRACTOR'S EQUIPMENT AND LABOR DESCRIPTIONS												

Description of Operation:

- 8:00am: Gilel's Staff Meeting
- Field Visit:
  - Drill Tech planned on starting drilling today at B2, however the prefabricated platform which the drill is to rest on could not accommodate the 10° incline that is needed for the battered piles. Traylor worked on reconstructing the platform to accommodate the necessary incline. Drilling is to begin tomorrow.
  - Excavating continued at A1.
  - Driving Frame D was delivered to Pier 7 late Friday afternoon (29-Feb-08)
- Drafted and responded to RFI 1211

Inspector:

Gina Rizzardo Gina Rizzardo Transportation Engineer/Assistant Structure Rep.

REC'D 08 APR 26 #004507