| STATE OF CALIFORNIA | Job Stamp | 7-day Const. Calendar | Day No. 482 |
|---|---|---|---|
| DEPARTMENT OF TRANSPORTATION | SFOBB SAS | Project Work Day No. | Day No 692 |
| Form HC-10A (Rev. 6/80) | 04-0120F4 | Date | **04/08/2008** |

| | | | | |
|---|---|---|---|---|
| Inspectors Hours | Start | 0630 | Stop | 1500 |
| Shift Hours | Start | | Stop | |

**ASSISTANT STRUCTURAL REPRESENTATIVE.**

## CONTRACTOR – ABFJV

EQUIPMENT AND/OR LABOR:

| Equip. # | NO. MEN | DESCRIPTION (Of Equipment or Labor) | HOURS - ITEM NO. 48 – Bar Reinforcing Steel (Bridge) | | | | | | | | | IDLE OR DOWN | REMARKS Name | Contractor |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | | Regional Steel | | | | | | | | | | | | |

**Weather:** overcast 60 F

**Description of Operation:**

1. Office work, project plan and detail review.
2. Check coordinates of falsework posts and coordinats of middle sections of F.W posts calculated by Saman.
3. Inspection of contractor activities at berth seven along with Aaren.
4. For equipments and laborers please see Aaron's report.

**Inspector:**

Masoud Modanlou _____ Trans Engineer (C)/Asst. Struct. Rep


RECD 08/08/08 #004529