STATE OF CALIFORNIA	Job Stamp	7-day Const. Calendar	Day No. 477
DEPARTMENT OF TRANSPORTATION	SFOBB SAS	Project Work Day No.	Day No. 687
Form HC-10A (Rev. 6/80)	04-0120F4	Date	**04/03/2008**

Inspectors Hours	Start	0630	Stop	1500
Shift Hours	Start	0630	Stop	1500

ASSISTANT RESIDENT ENGINEER'S

CONTRACTOR – ABFJV

EQUIPMENT AND/OR LABOR:

Equip. #	NO. MEN	DESCRIPTION (Of Equipment or Labor)	HOURS - ITEM NO. Regular	OT								IDLE OR DOWN	REMARKS Name	Contractor
		See Jason's diaries for labor and equipment of the day												

Weather: Partly Cloudy Hi 67 °F, Lo 46 °F.

Description of Operation:

Temporary Towers D,F and G

Activities:

1. Office work:
   - Review plans,special provisions and ABF submitals for Temporary tower D,F and G
2. Site work:
   - Site visit at Berth 7: Traylor Dutra crew continued mobilized their equipment on two barges, BD # 5 and Big Digger.
   - Inspection driving frame for temporary tower "D" together with Jason and Mark Baker at Berth 7: there are some issue about welding quality need to address with ABF such as: manufacturer inspection records at the shop, welding connections don't compliance with approval working drawings …etc…

Thanh V Le _____ Trans Engineer (D)/Asst. Struct. Rep

REC'D 08 APR 16 #004537