STATE OF CALIFORNIA	Job Stamp	7-day Const. Calendar	Day No. 471
DEPARTMENT OF TRANSPORTATION	SFOBB SAS	Project Work Day No.	Day No. 681
Form HC-10A (Rev. 6/80)	04-0120F4	Date	**03/28/2008**

Inspectors Hours	Start	0630	Stop	1500
Shift Hours	Start	0630	Stop	1500

ASSISTANT RESIDENT ENGINEER'S

CONTRACTOR – ABFJV

EQUIPMENT AND/OR LABOR:

Equip. #	NO. MEN	DESCRIPTION (Of Equipment or Labor)	HOURS - ITEM NO. Regular	OT								IDLE OR DOWN	REMARKS Name	Contractor
		See Song's diary for labors and equipment of the day												

Weather: Partly Cloudy Hi 67 °F, Lo 46 °F.

Description of Operation:

Temporary Towers D,F and G

Activities:

1. Office work:
   - Review plans,special provisions and ABF submitals for Temporary tower D,F and G
2. Site work:
   - No field activities at temp. towers D,F and G
   - Site visit A1 foundation: Traylor Dutra finished excavation to grade and Drill Tech performed short crete on the A1 foundation, two pannel samples have been taken (12"x12")

Thanh V Le _____ Trans Engineer (D)/Asst. Struct. Rep

RECEIVED APR 26 #004541