STATE OF CALIFORNIA	Job Stamp	7-day Const. Calendar	Day No. 455
DEPARTMENT OF TRANSPORTATION	SFOBB SAS	Project Work Day No.	Day No. 665
Form HC-10A (Rev. 6/80)	04-0120F4	Date	**03/12/2008**

Inspectors Hours	Start	0630	Stop	1700
Shift Hours	Start	0630	Stop	1700

ASSISTANT RESIDENT ENGINEER'S

CONTRACTOR – ABFJV

EQUIPMENT AND/OR LABOR:

Equip. #	NO. MEN	DESCRIPTION (Of Equipment or Labor)	HOURS - ITEM NO. Regular	OT								IDLE OR DOWN	REMARKS Name	Contractor
D12-261	1	Manitowoc – 4100W	8											
	1	Angle Drill on platform	8											
L-270	1	D185 Q Sullivan air compressor	8											
	1	Concrete pump - Schwing	8											
	1	Douge Brewer	8	2										Trailor Dutra
	1	Adams Price	8	2										Trailor Dutra
	1	Richard Hierbert	8	2										Trailor Dutra
	1	Bill White	8	2										Trailor Dutra
	1	Ken White	8	2										Trailor Dutra
	1	Ulysis Aguilara	8											Drill Tech
	1	Nicholas Leon	8											Drill Tech
	1	Gerado Trujilo	8											Drill Tech
	1	Sisto Aguire	8											Drill Tech
	1	Luis Martinez	8											Drill Tech
	1	Brad Middleton	8											Drill Tech

Weather: Partly Cloudy Hi 67 °F, Lo 46 °F.

Description of Operation:

Temporary Towers A+B – Foundation construction.

Activities:

1. Drill Tech crew performed short crete at A1 foundation.
   Mix # 160808
   F'c= 27.58 Mpa or 4000psi.
   Quantity: 6.1 m3

REC'D 031208 #004544

Two cylinders were taken at the concrete pump station and two 18X18X6 panels were taken at the nozzle the the concrete hose.

Geotech Eng Manuel S. Reyes was present to observe the short crete operation.

2. After short crete at A1, Trailor Dutra crew perform the rat slab pour at A1 foundation with the same mix with short crete at A1.

Thanh V Le _____ Trans Engineer (D)/Asst. Struct. Rep