STATE OF CALIFORNIA	Job Stamp	7-day Const. Calendar	Day No. 447
DEPARTMENT OF TRANSPORTATION	SFOBB SAS	Project Work Day No.	Day No. 657
Form HC-10A (Rev. 6/80)	04-0120F4	Date	**03/04/2008**

Inspectors Hours	Start	0630	Stop	1500
Shift Hours	Start	0630	Stop	1500

ASSISTANT RESIDENT ENGINEER'S

CONTRACTOR – ABFJV

EQUIPMENT AND/OR LABOR:

Equip. #	NO. MEN	DESCRIPTION (Of Equipment or Labor) Regional Steel	HOURS - ITEM NO. 48 – Bar Reinforcing Steel (Bridge)									IDLE OR DOWN	REMARKS Name	Contractor
1	1													
2	1	For labors and equipments of the day, please see Ali's diaries												
3	1													

Weather: Partly Cloudy Hi 67 °F, Lo 46 °F.

Description of Operation:

Temporary Towers A+B – Foundation construction.

Activities:

- Office work: Plans, specifications, working drawings and updated ABF's submitals review.
- Construction meeting with ABF at 1:30 PM.
- Site visite:
  1. Traylor-Dutra crew continued excavation spoil platform foundation at A1.
  2. Drill Tech crew continued drilling batter micro pile at B2 foundation,they finished first micro pile at 9:20 AM with 42ft into the bedrock and app. 10° angle.By the end of the day, they finished two batter piles
  3. Senior Geotechnical Engineer from Klohn Crippen Berger was present to oberseve the drill operation.

Thanh V Le _____ Trans Engineer (D)/Asst. Struct. Rep

REC'D 2008 APR 26 #004549