STATE OF CALIFORNIA	Job Stamp	7-day Const. Calendar	Day No. 439
DEPARTMENT OF TRANSPORTATION	SFOBB SAS	Project Work Day No.	Day No. 649
Form HC-10A (Rev. 6/80)	04-0120F4	Date	**2/25/2008**

Inspectors Hours	Start	0630	Stop	1500
Shift Hours	Start	0630	Stop	1500

ASSISTANT RESIDENT ENGINEER'S

CONTRACTOR – ABFJV

EQUIPMENT AND/OR LABOR:

Equip. #	NO. MEN	DESCRIPTION (Of Equipment or Labor) Regional Steel	HOURS - ITEM NO. 48 – Bar Reinforcing Steel (Bridge)									IDLE OR DOWN	REMARKS Name	REMARKS Contractor
1	1													
2	1	For labors and equipments of the day, please see Art Pannu's diaries												
3	1													

Weather: Partly Cloudy Hi 67 °F, Lo 46 °F.

Description of Operation:

Temporary Towers A+B – Foundation construction.

Activities:

- Office work: Plans and specifications review.
- Staff meeting: 10:00AM
- Site visite in the afternoon: Trailor-Dutra crew continued excavation B2 foundation.

Inspector:

Thanh V Le _____ Trans Engineer (D)/Asst. Struct. Rep

022508

REC'D 2008 APR 26 #004555