STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

Form HC-10A (Rev. 6/80)

Job Stamp
04-0120F4 SFOBB SAS

Construction Calendar no. 475
Project working days no. 685
Date 04/01/2008
Inspectors Hours Start 7:00 Stop 15:30
Shift Hours Start 6:30 Stop 16:00

Assistant Structure Rep.'s Daily Report

Location & Description of Operation	SAS-Temporary towers, Tower A & B foundation
Weather	HI: 61 F Low: 46 F Partly cloudy

Equipment and/or labor			Hours – ITEM no.							Remarks
Eqip no.	# personnel	Description (of equipment or labor)	Regular	OT	DT	Rental			IDLE	
D12-261	C	Manitowoc – 4100 W								T.D.
7-154	C	CAT – IT28B loader								T.D.
30-196	C	Lincoln Electric 300D generator								T.D.
549-20-6031	R	DCA25USI MQ power generator								For trailer (T.D.)
7R24999	C	F-150 pick-up								T.D.
L-270	C	D185Q Sullivan Palatek compressor								T.D.
246-01-6015	R	John Deere 9000lb Excavator								T.D.
	1	Richard Hiebert								Foreman (T.D)
	1	Ron Lindsey								Foreman (T.D.)
	1	Adam Price								Pile Driver (T.D)
	1	Duck Brewer								Pile driver (T.D)
	1	Bill White								O.E. (T.D)
	1	Ken White								O.E. (T.D)
	1	Chris Brewer								Laborer (T.D.)
	1	Richi Hiebert								Laborer (T.D.)
AC-40	C	VHP 750 Ingersoll Rand compressor								Drill Tech
8M70628	C	2500 Dodge Ram								Drill Tech
UG63505	C	Ford F-800								Drill Tech
	C	Compact drill-rig								Drill Tech
	C	Batter drill platform								Drill Tech
	1	Brad Middleton								Foreman (Drill Tech)
	1	Gerado Trujillo								Drill Tech
	1	Sistos Aguirre								Drill Tech
	1	Ulises Aguilar								Drill Tech
	1	Luiz Martinez								Drill Tech
	1	Ishmail Leon								Drill Tech
	1	Nicolas Leon								Drill Tech

Description of Operation:

- Daily activity of contractors
  - Drill tech drill holes for A1 footing micropiles (see Gina Rizzardo's diary for detailed information)
  - See Art Pannu, Damon Brown, Gina Rizzardo, Thanh Le and Abdikarim Ali's diaries for additional contractors' activities and comments.
- Note
  - Attend TT construction meeting from 13:30 to 15:00.
  - On site from 10:00 to 12:00 and 15:00 to 15:30. Off site, continued to review a plan and write a diary.

Inspector:
SeongHyeok Song _____ Trans Engineer (Civil) / Asst. Struct. Rep

RECD 2008 MAY 01 #004569



6

5

4

3

2

1

A1 footing

W2 footing

Location of micropiles (vertical)

N


Face of A1 excavation