STATE OF CALIFORNIA – DEPARTMENT OF TRANSPORTATION

RESIDENT ENGINEER'S DAILY REPORT
ASST. REDIDENT ENGINEER'S DAILY REPORT

DC-CEM-4501-CUSTOM

REDIDENT ENGINEER'S DAILY REPORT – FILE CAT. 45 [ ]

ASST. REDIDENT ENGINEER'S DAILY REPORT – FILE CAT. 46 [X]

JOB STAMP

04-0120F4
04-SF-80-13.2/13.9
SAS

REPORT NO.: 488 to 492	DATE: 4/14 to 4/18/08 M T W T F S S (Circle Day)
SHIFT HOUR: START; 08:00 STOP; 16:30	TEMPERATURE: MIN; NA MAX; NA
WEATHER: (NA – See Weakly Statement of Working Days)	

Monday: 4 hours

- CCO 38 S1 estimate

Tuesday: 4 hours

- CCO 38 S1 estimate
- Reviewing PMIV action items
- Updating request for production rate info from Team China

Wednesday: 8 hours

- Finalized TIA #3 mitigation estimate

Thursday: 4 hours

- Finalized production rate questions for Team China

Friday: 2 hours

- Reviewing correspondence to CCO 45
- Finalized check sample proposal to ABF

RECD '08 MAY-03 #004600

SIGNATURE	TITLE
Stephen Bonnett	Consultant, CCO Cost Engineer