STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

Form HC-10A (Rev. 6/80)

Job Stamp
04-0120F4
SFOBB SAS

Const. Calendar: 506
Project Work Day No.: 716
Date **05/02/2008**
Inspectors Hours Start 11:45 Stop 14:15
Shift Hours 07:00 15:30

ASSISTANT RESIDENT ENGINEER'S **CONTRACTOR – ABFJV, Sub RPS**

Weather: Partly overcast with mild temperature - Hi 69F Lo 48F (per weather.com forecast)

Description of Operations @ W2 Cap Beam:

ABF

- Continued assembling/building water cooling system for pour number 2, connected hoses to pipes and central units on top of W2 base slab.
- Miscellaneous work on forms for pour number 2.
- ABF surveyors placed reflectors to measure cap beam deflection with the total station where they could. Reflectors were not placed at locations 1, 2, and 3 due to limited access with the manlift.

Note: Conducted a tour of the W2 jobsite for Brian Boal, Alex Schmitt, Ajay Sehgal, and Bob Brignano. We specifically looked at the jacking saddle support forms and the deviation saddles.

RPS

- Were not on the jobsite today.

Office Work:

- Attended internal meeting and with ABF QCM Chuck Kanipicki for W2 cap beam pour number 2 at 8:45am.
- Reviewed specifications and Thermal Control Plan for the concrete placement Tuesday May 6th, 2008.
- Wrote todays diary.

Inspector:

Matt Bruce Matt Bruce Transportation Engineer (D)

REC'D '08 MAY-31 #004896