| STATE OF CALIFORNIA | Job Stamp | 7-day Const. Calendar | Day No. 519 |
|---|---|---|---|
| DEPARTMENT OF TRANSPORTATION | SFOBB SAS | Project Work Day No. | Day No. 719 |
| Form HC-10A (Rev. 6/80) | 04-0120F4 | Date | **05/15/2008** |

Inspectors Hours Start 0630 Stop 1600

Shift Hours Start 0630 Stop 1500

**ASSISTANT RESIDENT ENGINEER'S**

## CONTRACTOR – ABFJV

EQUIPMENT AND/OR LABOR:

| Equip. # | NO. MEN | DESCRIPTION (Of Equipment or Labor) Regional Steel | HOURS - ITEM NO. CCO 34S1 – Lay out | CCO 34S1 – Cutting Vertical Bar | | | | | | | IDLE OR DOWN | REMARKS Name | Contractor |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| 1 | 1 | Superintendent | 0 | | | | | | | | | Gaige, Lance | RSC |
| 2 | 1 | Foreman | 0 | | | | | | | | | Van Brusselen, Jon | RSC |
| 3 | 1 | Ironworker | 0 | | | | | | | | | Vallarreal, Jose | RSC |
| 4 | 1 | Ironworker | 0 | | | | | | | | | Manzano, Jose | RSC |
| 5 | 1 | Ironworker | 0 | | | | | | | | | Lopez, Jorge | RSC |
| 6 | 1 | Ironworker | 8 | | | | | | | | | Greenlee, Tim | RSC |
| 7 | 1 | Ironworker | 8 | | | | | | | | | Raprasmussen, John | RSC |
| 8 | 1 | Ironworker | 0 | | | | | | | | | Gomez, Daniel | RSC |
| 9 | 1 | Ironworker | 0 | | | | | | | | | Balderrama, Julio | RSC |
| 10 | 1 | Ironworker | 0 | | | | | | | | | Espinoza, Sal | RSC |
| 11 | 1 | Ironworker | 0 | | | | | | | | | Mortenson, Kurt | RSC |
| 12 | 1 | Ironworker | 0 | | | | | | | | | Bell, Joe | RSC |
| 14 | 1 | Ironworker | 0 | | | | | | | | | Stockton, Luke | RSC |
| 15 | 1 | Ironworker | 7 | | | | | | | | | Quiroz, Victor | RSC |

**Weather:** Clear, sunny, hot, dry soil, Hi 80 F Lo 59 F.

**Description of Operation:**

ABF

- See L. Mathur's diary for labor, equipment and daily activities.

Daily for Regional Steel

- RSC is working on south side duct layout.
- RSC is placing continuity duct on south side w/o cutting rebar.

NOTES:

RECD '08 JUN-25 #005212

ABF/RSC working on layout for ducts to be field cut for south side vertical column cages. This is the per plan procedure see sheet details 13A and 13B. Tim Greenlee

Reviewed with Alex Sanjines RSC (Joe Bell) proposed layout to field cut vertical rebars for continuity on ENE and ENW piles cages. Alex is OK with layout but request avoiding cutting some bars in ENE if possible. See attached.

Office

Attended bi-weekly safety meeting.
Worked on Pay Est 25.
Worked 0.5 hours OT on pay estimate.

**Inspector:**

Pamela Gagnier _____ Trans Engineer (C)/Asst. Struct. Rep

**FIELD AUTHORIZATION FOR WORK TO BE PERFORMED** WORK ORDER 4009

TO: REINFORCING, POST-TENSIONING SERVICES INC./REGIONAL STEEL CORP.

Job Name: W2 Cap Beam Date Performed 5/15/08 (Thurs) Job No. 2806

Location: YBI Contractor American Bridge / Fluor

YOU ARE HEREBY AUTHORIZED TO PROCEED WITH THE FOLLOWING EXTRA WORK

Description of work to be performed: [ ] F.O.B. [ ] Installed Cost Code

RPS to assist american Bridge Survey Team in Layout of continuity P/T duct @ South pier of W2 cap Beam due to INTERFERENCES Not Resolved by ISD drawings.

Field cutting #43 (Layout)

Reference Drawing No.

| Employee Name | Craft | Sub | Straight Time Hours | | Overtime Hours | | Premium Time Hours | |
|---|---|---|---|---|---|---|---|---|
| Tim Grunke | | | 8 | | | | | |
| Alberto Quiroz | | | 7 | | | | | |
| John Rasmussen Jr. | | | 8 | | | | | |

| Material Description | Quantity |
|---|---|
| | |

| Equipment | Hours |
|---|---|
| | |

*The Above Record is complete and correct.*

6/5/08 Date

*Accepted by:* Contractor's Representative

TE Title

Caltrans Rep

Reinforcing, Post-Tensioning Services Inc./Regional Steel Corp. Representative

Contr. Ref. No.

Craft Designation: G.F. (General Foreman) J. W. (Journeyman Ironworker)
OPR (Operator) APP. (Apprentice)

White – Main Office Yellow – Representative Pink – Contractor

W2E




5/15/08
Attachment




5/15/08
Attachment

W2E

EHE

4 REQ'D FOR TRANS DUCT
8 REQ'D FOR CONT. DUCT
19 SALVAGED
CORRECT PER PLAN
CUT EARLIER FOR TRANS REBAR
1 SWITCH FROM CONT. TO TRANS.

M:\DHirschfeld\aecap12bc.dgn 10/5/2007 12:08:21 PM

5/15/08