STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

Form HC-10A (Rev. 6/80)

Job Stamp
04-0120F4
SFOBB SAS

Report No. 482
Project Work Day No. 692
Date **08-APR-2008**
Shift Hours Start 7:30 Stop 15:00

ASSISTANT RESIDENT ENGINEER'S **CONTRACTOR – ABFJV**

Weather: Fog, 51°-55°

HOURS - ITEM NO.

EQUIPMENT AND/OR LABOR:

Equip. #	NO. MEN	DESCRIPTION (Of Equipment or Labor)	#8 FURNISH TEMPORARY TOWERS									IDLE OR DOWN	REMARKS Name	Contractor
		SEE SEONG-HYEOK SONG'S DIARY FOR OTHER CONTRACTOR'S EQUIPMENT AND LABOR DESCRIPTIONS												

Description of Operation:

- Field Visit, Arrived at Foundations A and B at 10:00am
  - The new crane arrived on site around 9:00am
  - By the time I arrived, the first micropile had just started being tested. Considerable cracks began appearing in the base slab and at around 0.60xDL, Manuel stopped the testing. It was decided that testing will not resume today and all parties (TD, CKB, ABF, CT) are to discuss.
  - Installation of the spoils platform continued at B-1. I received TRN 919 today, which provided detail on this platform.
  - Took 1.5 hrs sick leave – Doctor's Appointment

Inspector:

Gina Rizzardo Transportation Engineer/Assistant Structure Rep.

REC'D '08 JUN-28 #005226