STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

Form HC-10A (Rev. 6/80)

Job Stamp
04-0120F4
SFOBB SAS

Report No. 488
Project Work Day No. 698
Date **14-APR-2008**
Shift Hours Start 7:30 Stop 16:00

ASSISTANT RESIDENT ENGINEER'S **CONTRACTOR – ABFJV**

Weather: Fog and Wind, 54°-62°

EQUIPMENT AND/OR LABOR:

Equip. #	NO. MEN	DESCRIPTION (Of Equipment or Labor)	HOURS - ITEM NO. #8 FURNISH TEMPORARY TOWERS									IDLE OR DOWN	REMARKS Name	Contractor
		SEE SEONG-HYEOK SONG'S DIARY FOR OTHER CONTRACTOR'S EQUIPMENT AND LABOR DESCRIPTIONS												

Description of Operation:

- 8:00am: Gilel's Staff Meeting
- Field Visit, Arrived at Foundations A and B at 9:30am
  - Foundation B2
    - Drill Tech successfully performed proof test On battered pile, M.P. #9
  - Foundation A1
    - Traylor Dutra poured rat slab in order to perform proof testing on vertical micropiles
- Sub 373R06: discussed comments with Bill O'Sullivan and handed over the draft letter; finalized and sent in official response.
- Assigned 3 new Temporary Tower Submittals
- Reviewed open submittals

Inspector:

Gina Rizzardo Transportation Engineer/Assistant Structure Rep.

REC'D '08 JUN-28 #005242