STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

Form HC-10A (Rev. 6/80)

Job Stamp
04-0120F4
SFOBB SAS

Report No. 496
Project Work Day No. 706
Date **22-APR-2008**
Shift Hours Start 7:30 Stop 16:00

ASSISTANT RESIDENT ENGINEER'S **CONTRACTOR – ABFJV**

Weather: Fog, 49°-63°

HOURS - ITEM NO.

EQUIPMENT AND/OR LABOR:

Equip. #	NO. MEN	DESCRIPTION (Of Equipment or Labor)	#8 FURNISH TEMPORARY TOWERS									IDLE OR DOWN	REMARKS Name	Contractor
		SEE SEONG-HYEOK SONG'S DIARY FOR OTHER CONTRACTOR'S EQUIPMENT AND LABOR DESCRIPTIONS												

Description of Operation:

- Field Visit, Arrived at Foundations A and B at 10:00am
  - B-1: Drill Tech worked on excavation via hand drill and skip box
  - A-1 & B-2: Drill Tech grouted micropiles
  - Temp Tower D crane barge arrived on site. Crane picked first temporary temporary pile and Seong noted the driving began around 2:30.
  - Notified Courtney Cacace of beehive that is under hand railing at B-2. She informed of various method to remove the next however that this would be at a cost to the Contractor as there is not an environmental permit for protection of bees
- 1:30pm: Temporary Tower Construction Meeting
- 3:00pm: Internal CRM on S 654

Inspector:

Gina Rizzardo Gina Rizzardo Transportation Engineer/Assistant Structure Rep.

REC'D '08 JUN-28 #005268