STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION
Form HC-10A4 (Rev. 7/85)

04-0120F4
04-SF-80-13.2,13.9
SFOBB - SAS

Report No. 499
Project Work Day 709
Date 4/24/2008

Shift Hours 0630 - 1600

ASSISTANT STRUCTURES REP. DAILY REPORT

Location & Description of Operation: YBI - TEMP TOWERS/ BERTH 7

EQUIPMENT AND/OR LABOR:

EQPT. NO.	NO. MEN	DESCRIPTION (Of Equipment or Labor)	HOURS - ITEM NO. REGULAR	OT	RENTAL	QUANTITY			Idel or Down	WEATHER overcast - clear 46 - 70° REMARKS
Traylor-Dutra	1	Richard Hiebert	8	1						Foreman - Piledriver
Traylor-Dutra	1	Doug Brewer	8	1						Piledriver Journeyman
Traylor-Dutra	1	Craig Brewer	8	1						Piledriver Apprentice
Traylor-Dutra	1	Richard Hiebert Jr.	8	1						Piledriver Apprentice
Traylor-Dutra	1	Robert Utley	8	1						Laborer
Traylor-Dutra	1	Travis Logsdon	8	1						Piledriver Journeyman
Traylor-Dutra	1	Joe Boracci	8	1						Operator - DB5
Traylor-Dutra	1	Kurt Dillard	8	1						Operator
Traylor-Dutra	1	Theo Rohr	8	1						Operator
Traylor-Dutra	1	Ernie Hamilton	8	1						Operator
Traylor-Dutra	1	Lee Tacker	8	1						Piledriver Journeyman
Traylor-Dutra	1	Gary Lewis	8	1						Laborer
Traylor-Dutra	1	Danny Vega	8	1						Piledriver Journeyman
Traylor-Dutra	1	Bud Germany	8	1						Operator - Big Digger
Traylor-Dutra	1	Tony Garcia	8	1						Piledriver Journeyman
Traylor-Dutra	1	Steve Gordon	8	1						Piledriver Journeyman
Traylor-Dutra	1	Terry Murray	8	1						Super Intendent
Traylor-Dutra	1	Manuel Rublanes	8	1						Foreman
Traylor-Dutra	1	Christopher Hellig	8	1						Operator CB-11
Traylor-Dutra	1	Daxz Sweeney	8	1						Piledriver Journeyman
Traylor-Dutra	1	Kyle Morse	8	1						Piledriver Journeyman
Traylor-Dutra	1	Ventura Ochoa	8	1						Piledriver Journeyman
Traylor-Dutra	1	Gilbert Moya	8	1						Piledriver Journeyman
Traylor-Dutra	1	Devin Chatham	8	1						Piledriver Journeyman
Traylor-Dutra	1	Adam Price	8	1						Piledriver Journeyman

REC'D '08 JUN-28 #005274

Signature

Title

Report No. 499

page 2/2

P241		Manlift	8	1						Genie Boom Z-60/34
P242		Manlift	8	1						Genie Boom Z-60/35
P88		Crane	8	1						Grove RT-600E
Big Digger		Crane	8	1						Bud Germany
DB5		Crane	8	1						Joe Boracci
L437		Weld Machine	8	1						BLW-400SSW2
		AC Generator	8	1						Honda EB5000
L269		Generator	8	1						Sullivan-Palatek D185Q
P54		Forklift	8	1						IngersollRand VR-1044C
L-270		Air compressor	8	1						D185Q Sullivan
		Generator	8	1						Sullivan-Palatek D185
L660		Diesel Generator	8	1						Kubota KJ-T270FX-60
L479		Weld Machine	8	1						MQ Whisperweld DLW-400ESA
L480		Weld Machine	8	1						MQ Whisperweld DLW-400ESA
		Generator	8	1						Sullivan-Palatek D185
L300		Weld Machine	8	1						Miller Big Blu 302D
A78		Crane	8	1						Manitowac 2250
CB-11		Barge Crane	8	1						
Barge		Nash	8	1						TempTemp Pile Storage
Barge		Morty	8	1						Berth 7

Today, Traylor-Dutra is working @ Berth 7. Crews, R.Hiebert(DB5) and L.Tacker(Big Digger) are performing mobilization duties for both cranes. These Barge cranes will be used @ T1 for the Temporary towers driving frame piles and piles for the temp tower(temp/perm.)piles. There are many mobilizing activities all around Berth7 and aboard the barge cranes. Terry Murray(CB-11) and crew continue work @ T1 performing basic duties aboard CB-11 welding pile plate caps to piles, fabrication of jigs for the barge and clean up duties. Primarily waiting for permits to continue installing piles. I worked 1 hour overtime to cover contractors operations.

Note: ABF-Traylor/Dutra don't have the proper environmental permits to perform the work, RWQCB and SWPPP.

Damon M Brown — ASR

Signature — Title

DAMON M BROWN — Asst Structures Rep.